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We are pleased to submit our Third deliverable for the Targeting Process Evaluation- the Final Report for the 

Assessment of the Targeting Process for Cluster A. As per our contract, GHK are required to cover 1,404 

households for this Cluster.   This report, however, covers our assessment for 1,534 households. Overall, GHK 

covered an additional 190 households over and above the required sample. 
 

The report includes two sections; one which covers the ‘live’ survey activities it was possible to shadow (in 

FATA), given the advanced stage of the poverty survey at the start of this assignment.  The second section 

covers our sample for Cluster A from the Survey of Incomplete Forms, an approach mutually agreed with BISP.  
 

The findings of this report were presented and discussed with BISP in the meeting held on September 18, 2012.  

We are grateful for the valuable feedback from BISP and have ensured the comments received during the 

presentation have been addressed in the report. 
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with BISP.  Feedback to concerned POs has taken place through BISP or in joint meetings organised by BISP.  

This ‘real-time’ feedback has allowed for corrective measures to be undertaken by the concerned POs.  
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submit this Final Report for Cluster A in December 2011. However, delays in the ‘live’ survey due to the 

security situation in FATA and the delays in the commencement of the Survey of Incomplete Forms due to other 

procedural issues resulted in subsequent delays in our shadowing which was linked to these respective surveys.   
 

Given the significant delays in survey activities, which have constrained our ability to submit our report during 

the time-frame originally envisaged in our Inception Report, and the subsequent impact on critical financial 

flows, we are also taking the opportunity of separately submitting our Invoice in order to expedite processing in 

parallel and ensure there are no delays in our work flows. 
 

If you should require any other information, please do not hesitate to contact me on Khatib.Alam@ghkint.com 

or on my UK mobile: 0044 7713 165258; Pakistan mobile: 0092 300 8665432 
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Executive Summary 

 

GHK has now completed the shadowing exercise for 350 households where first-time interviews were 

conducted, as well as 1184 households where the survey of incomplete forms had been carried out.  

This report covers the process evaluation for both of these surveys, which are presented as two 

separate sections of the report. 

 

The first time interviews shadowed by GHK for Cluster A were all in the FATA region, in the four 

agencies of Bajaur, Mohmand, Khyber and Kurram. Two POs, FINCON and Anjum Asim Shahid 

Rehman (AASR) were in charge of conducting the survey there.  FINCON worked in Khyber and 

Kurram agencies, while AASR was operative in Bajaur and Mohmand.  Both AASR and FINCON 

have experience in development consulting and data collection, and both submitted bids jointly with a 

partner experienced in work in FATA.  AASR’s partner was a chartered accountancy/consulting firm, 

SWYJ, based out of Peshawar, while FINCON’s partner was an NGO called HRDI. 

 

Both POs worked with an organizational structure that included a management and a field cadre.  The 

management cadre was composed generally of permanent employees of the PO, while field staff was 

hired specially for the survey.  Both POs, which are headquartered in Islamabad, established a 

presence in Peshawar for closer management of the project.  They also established a field presence, 

primarily by hiring office space from local NGO partners.  The proposed structure of the field staff as 

laid out by both POs in their inception reports mirrored the structure suggested by BISP with a three-

tier core structure of Area (or Tehsil) Coordinators, Supervisors, and Enumerators responsible for data 

collection; supported by Editors (who were generally based out of Peshawar).  M&E structures were 

also put in place both at the field at sub-office level, as well as in PO head offices.  Both POs were 

careful to hire local persons for field positions. However, FINCON’s PMU team included people 

drawn from a cadre of senior field staff who had worked with the company on a previous phase of the 

poverty scorecard survey in Muzaffargarh. 

 

Both POs were found to have collaborated closely with local NGOs to carry out the fieldwork.  In 

case of AASR, this collaboration took the form of consultations, with a local NGO recommending 

persons for field positions.  Survey management and monitoring at all levels remained the domain of 

the PO, and the PO itself issued contracts to all field staff.  In case of FINCON, the PO’s contact with 

field staff was more diffuse.  FINCON cited the lack of financial services in FATA as a reason why it 

had designated local NGO partners to disburse salaries to field staff.  FINCON management was not 

aware if the local NGO had issued contracts to field staff or not, although FINCON said that its own 

staff had overseen the hiring process. 

 

AASR had obtained polio maps from agency health authorities and asked field staff to update them 

before proceeding with the survey.  Ultimately though, universal coverage depended on the local 

knowledge of their field staff.  FINCON had made no attempt to acquire maps at all, and were relying 

entirely on the knowledge of local staff. 

 

AASR’s field staff seemed well trained, and were generally more closely monitored in the field.  

FINCON’s NGO partners, who were managing field operations, were generally found to be lax in 

monitoring and record keeping, in some cases being entirely unable to even locate field teams.  

FINCON’s Tehsil Coordinators were found by GHK researchers to be working out of their homes, 

with no transport facility to trace or monitor field teams.  Mobile phone coverage is uncertain in the 

whole of the FATA region, and a lack of transport or local knowledge would thus render monitoring 

practically impossible. 

 

Both POs had made an effort to reach out to local community leaders and tribal elders while carrying 

out the public information campaign, although they had sometimes refrained from making 
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announcements of survey dates etc., for fear of being tracked by militants.  The PIC was, however, 

not as useful as it should have been because there were delays in the start of the survey in almost all 

agencies. 

 

Enumerators employed by AASR were equipped with name tags and badges, but FINCON had not 

done an adequate job of equipping its field staff, three quarters of whom were working without visible 

means of identification.  In terms of survey modalities, AASR interviews were generally conducted 

on the doorstep, but close to half of FINCON’s were conducted in a hujra or common area.   

Introductions were found to be lacking in general.  Only half of FINCON enumerators brought BISP 

into their introduction.  Although AASR generally did better on this count also, a substantial 

proportion (15%) of their enumerators also were found to give inadequate introductions. Another 

major issue observed was in how households were being defined, particularly in Kurram.  Close to 

80% of enumerators who were trying to probe were not using the cooking arrangement as the basis for 

definition. 

 

For the survey of incomplete forms, the PO concerned was RSPN, working through its network of 

RSPs. Thus RPSN’s partner organization, the National Rural Support Program (NRSP) carried out the 

SIF in Punjab, parts of KPK and AJK, while in the rest of KPK, the SIF was the responsibility of the 

Sarhad Rural Support Program (SRSP). In GB, the SIF was carried out by the Aga Khan Rural 

Support Program (AKRSP). 

 

The PO had tried to retain the functions of all key staff as delineated in the live survey, but some 

functions had been lumped together and entrusted to a single person in districts where the density of 

households to be covered was not very high.  In general, the survey of incomplete forms was 

logistically challenging as tracing households was an issue, and deployment of field teams was 

complicated given the vast area to be covered and the scattered target households.  The management 

cadre for the SIF was once again pulled from the permanent staff of the RSPs, while field staff was 

hired on short-term contracts.  In most cases, the RSPs succeeded in re-hiring field staff who had 

worked on the original survey.  However, in Punjab, NRSP had to hire a significant number of new 

enumerators as old staff were not available. 

 

GHK researchers shadowed the SIF in seven districts in Punjab, nine districts in KPK, four districts in 

GB and one district in AJK. In terms of distribution across provinces, 52% of the GHK sample for the 

SIF shadowing came from Punjab, while 42% was from KPK.  GB and AJK made up the remaining 

6%. Overall, 41% of households where shadowing took place were urban, while the rest were rural. 

There was no attempt, in this phase of the survey, to ensure representation of disadvantaged 

households. 

 

The bulk of PO enumerators (over 95%) in all districts were found to be male, and were either 

Intermediate diploma or BA degree holders for the most part.  The enumerators were variously 

equipped.  In Punjab, over 70% of enumerators were carrying GPSs, but in KPK, this proportion fell 

to 50%. In cases where enumerators were not carrying GPSs, they had already noted the coordinates 

of the household on the new form, using the form from the previous survey.  Name-tags and bags with 

logos were found on a minority of enumerators.  Most enumerators were not accompanied by anyone 

while in the field. 

 

The response to the SIF was less enthusiastic than the response to the original survey.  The proportion 

of households who readily agreed to the survey fell by a few percentage points in each province, 

although remained over 90%.  In Punjab and KPK, the bulk of interviews took place at the doorstep, 

while access inside houses was more the norm in GB and AJK. 
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The quality of the introduction remained a problem in the SIF.  In Punjab, about 70% of enumerators 

identified themselves as affiliates of BISP, and explained the purpose of the survey, but almost a third 

of all introductions were unclear.  KPK did much better in this regard, with GHK researchers rating 

over 90% of introductions as clear.  Introductions were also good in GB and AJK.  Awareness of the 

conduct of the SIF was generally low, and most households did not know that such a survey was 

underway or had been planned.  AJK was an exception in this regard as almost all households seemed 

to know that a SIF was in progress.  In Punjab, in almost two-thirds of cases, enumerators did not 

physically verify the CNICs of the household members.  However, in other regions, this verification 

was done.  Interview techniques were generally good. 

 

All POs, for the live survey as well as the survey of incomplete forms, were disappointed with the 

schedule of payments.  In case of the two consulting firms who were working in FATA, the delay in 

payments on the part of BISP had caused serious financial difficulties for them as corporate entities. 

NADRA’s data entry systems were deemed to be mainly responsible for the inordinate delays. 
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Preamble 
 

GHK has now completed the shadowing exercise for 350 households where first-time interviews were 

conducted, as well as 1184 households where the survey of incomplete forms had been carried out. 

Thus the total number of households shadowed for Cluster A amounts to 1534, which is a little higher 

than the sample size of 1404 stipulated for the cluster. 

 

This report presents the findings of the shadowing exercise in a comprehensive form, but GHK 

continued to provide real-time feedback to BISP throughout the shadowing process, covering issues 

encountered, or anomalies observed as shadowing proceeded.  This report does not, therefore, 

represent the only form of feedback to BISP.  Real-time feedback was considered essential to enable 

BISP to advise partner organizations on course correction, so that survey administration could be 

improved as the census progressed.   

 

A key example of the course correction that was effected as a result of real-time feedback from GHK 

was the issue of enumerators not noting down form numbers preceded by the letter X, which was a 

requirement of the survey of incomplete forms.  GHK researchers shadowing RSP teams in Punjab 

notified their superiors of this in April 2012, who in turn brought the irregularity to the notice of BISP 

authorities immediately.  As a result of BISP’s timely intervention, the enumerators of the RSPs 

conducting the survey became demonstrably more vigilant about noting form numbers correctly. 

 

In other real-time feedback, BISP authorities were informed in November 2011 of various issues 

arising during the first-time survey in Kurram Agency, where enumerators were not always clear 

about how to define households, and where monitoring on the part of the PO was weak.  Similarly, 

BISP was also kept informed of issues that PO’s were facing in tracing households for the survey of 

incomplete forms (due to phone numbers or addresses not being recorded properly), the issue of 

introductions not being clear in many cases (the case of Lahore being an example), so that 

respondents were not sure why their households were being questioned again, problems with the use 

of GPS devices in FATA and Swat, and many other issues.  More details of the real-time feedback 

provided to BISP are given in Annex I. 

 

The following section discusses the sampling strategy followed to determine where and how the 

shadowing exercise would take place. 

 

Sampling Strategy 
 

GHK was committed to shadowing the process of data collection in at least 1404 households in 

Cluster A. Ideally, the sample would have been divided across districts/agencies in each cluster in 

proportion to the population.  Such an approach would also have ensured that the sample was 

representative across POs.  The sampling could, however, not proceed with this relatively simple 

approach given that the survey for Cluster A had been completed in all areas other than FATA when 

GHK was brought on board in September 2011.  If actual field interviews were to be shadowed (a 

protocol we will refer to as “live” shadowing), than the sample would, of necessity, have had to be 

drawn from approximately 4% of the total households in Cluster A (as FATA contained only that 

percentage of the total households in the cluster). 

 

If GHK’s sample for shadowing was restricted to cover only first-time interviews, this would have 

limited the sample variation significantly. However, the survey of incomplete forms, which was to 

follow the completion of the first phase of data entry, accorded another opportunity for shadowing of 

the scorecard filling process.  This survey was to take place in all households where data was found to 

be incomplete, and would, as clarified by BISP, constitute a re-filling of the entire poverty scorecard 



Targeting Process Evaluation 

Final Report on Shadowing Cluster: A 

 

Preamble 
 

J40252714 

GHK Consulting Limited iii 

(as opposed to just the sections where data is missing).  This “secondary survey” thus enabled GHK to 

conduct further shadowing of interviews as they occurred. 

 

Guidelines for Sample Selection 
 

GHK’s sample selection was dictated by these constraints, i.e. that first-time interviews were being 

conducted in only one region which has a limited population, but that the survey of incomplete forms 

accorded an opportunity for further observation of interviews.  GHK therefore decided on the 

following guidelines for sample selection: 

 

 The sample would cover both first-time interviews, and the survey of incomplete forms; 

 Since there was relative certainty on where the first-time interviews can be shadowed, 

shadowing of such interviews would be over-represented in the sample.  This was deemed 

necessary because GHK had to proceed with fieldwork with at least some degree of certainty 

as to where shadowing was to take place. It would not have been possible to effectively plan 

the logistics otherwise.  As such, it was understood that there would be a degree of bias 

towards first-time interviews in the sample; 

 The sample would cover as many of the total districts in each cluster as was reasonable, and 

possible, given the situation wherein most of the survey had been completed; 

 In order to ensure adequate coverage of disadvantaged and vulnerable groups (such as 

religious or ethnic minorities, nomads, and the poorest of the poor in general) in the sample, 

at least 10% of the sample would be purposively taken from such communities, although the 

proportion could be higher based on the sort of localities the field teams may actually find 

themselves in (see Annex 2 for a discussion on the criteria used to identify such households). 

 

Determination of the Sample for Shadowing of First-time Interviews 
 

In Cluster A, households where first-time interviews were to be conducted in end 2011/early 2012 

constituted about 4% of the total estimated households in the cluster.  It was decided, based on 

relative ease of logistics planning, and the need to mobilize as soon as possible, that shadowing of 

first-time interviews would constitute a quarter (or 25%) of the total Cluster A sample.  Thus, it was 

decided that 350 interviews would be shadowed in all the FATA agencies where the survey was 

taking place for the first time.  This number was to include disadvantaged households.  For all 

sampled households, including the disadvantaged and vulnerable households, the sample was to be 

divided across the agencies in proportion to the population in each agency. 

 

The sampling procedure for first time interviews in FATA was further complicated by the fact that it 

was not clear, at the time of GHK’s mobilization, which of the seven agencies that constitute FATA 

would be surveyed, given the precarious security situation in most of the region. It soon became clear, 

however, that the survey teams would not be going to North and South Waziristan.  As planning 

progressed, BISP confirmed, in November 2011, that the Orakzai agency would also not be covered, 

at least in the short term.  GHK therefore decided to divide the sample across the four FATA agencies 

where the survey was certain to go ahead. 

 

The tables below show the proposed distribution of the sample across agencies where first-time 

interviews were shadowed.  The breakdown shows the number of disadvantaged households that were 

to be included in the sample in each agency, in addition to “regular” households (which do not 

necessarily have any distinguishing characteristics). 
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Table i: Sample for Cluster A Shadowing – First Time Interviews 

 

Agency Regular Households Disadvantaged 

Households 

Bajaur 97 11 

Khyber 89 10 

Mohmand 73 8 

Kurram 55 6 

Total 315 35 

 

A further breakdown of regular households across urban and rural areas was also determined.  This 

breakdown was determined according to the breakdown reported in the population census of 1998.  

As the urban population of FATA was extremely low as per the last census, only 12 of the 315 regular 

households to be surveyed were to be located in urban areas. 

 

Table ii: Proposed Further Breakdown of Regular Households – First Time Interviews 

 

 Regular Households 

Agency Rural Urban 

Bajaur 97 0 

Khyber 80 9 

Mohmand 73 0 

Kurram 52 3 

 

In the final analysis, it was understood that the sample breakdown would be adhered to, to the extent 

possible, but that some deviation from the proposed breakdown would be inevitable.  This is because 

the shadowing activity depended on the schedules and logistics of the concerned PO, and could not be 

dictated by GHK.  As such, GHK was constrained to operate in areas where the PO was active, and 

while the effort would be made to fulfill the broad guidelines of the sampling strategy, this may not be 

entirely feasible.  In FATA, the composition of the sample could be further disturbed by stops and 

starts due to the changing security considerations.  BISP was therefore informed that while GHK 

would do its best to adhere to the sampling guidelines, these may have to be modified as the survey 

progresses. 

 

Determination of Sample for Survey of Incomplete Forms (SIF) 
 

The principles of sampling for the survey of incomplete forms were as follows. 

 

a) The sample will be picked from amongst districts where the number of incomplete forms was 

at least 5% of the total number of incomplete forms for the cluster as a whole. 

b) Since cost considerations and complications of logistics planning wouldn’t allow GHK teams 

to fan out all over the country, the sample would, to the extent possible, be picked from 

districts that were relatively close to each other, such that they form a sub-cluster. 

c) It would be ensured that major POs would be represented to the extent possible. 

d) There would be no particular effort to pick up disadvantaged groups in this part of the sample, 

as it was not possible to predict if such groups would actually be a part of the universe. 

 

By this criteria, and based on the list of incomplete forms per district provided to GHK in early 2012, 

the sample selection for the SIF for Cluster A was made as follows. 
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Table iii: Sample Selection for Cluster A – Survey of Incomplete Forms 

 

Province/Region District 
No. of 

Households 

Punjab Lahore 139 

 Rawalpindi 94 

 Gujranwala 65 

 Kasur 50 

 Sialkot 45 

 Gujrat 28 

 Attock 24 

 Total 446 

Khyber Pakhtunkhwa (KPK) Peshawar 116 

 Mansehra 73 

 Mardan 70 

 Lower Dir 67 

 Dera Ismail Khan 63 

 Swat 44 

 Abbotabad 42 

 Charsadda 36 

 Haripur 36 

 Total 545 

Gilgit Baltistan (GB) Gilgit 22 

Azad Jammu and Kashmir (AJK) Kotli 41 

Grand Total 1054 

 

As stated earlier, when the SIF actually proceeded, this number was exceeded by over a hundred 

households, as field teams were able to cover more ground than initially envisaged.  Once again, it 

was understood that the composition of the sample may vary slightly as teams coordinate with PO 

enumerators and actually go into the field.  Details of the actual sample will be shared in later 

sections. 
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1. Introduction 
 

This final report reviews the performance of the targeting process, as part of an effort to provide 

regular and timely feedback to the Benazir Income Support Program (BISP), and in the longer run, to 

identify options for improving the process. In general, GHK’s mandate was to: 

 

 Assess whether BISP and their Partner Organizations (POs) are implementing the targeting 

process following the methodology described in the Targeting Manual and its respective 

annexes; 

 Provide feedback to BISP on field operations with evidence based advice; 

 Assess if the targeting methodology and other operations are producing the outputs expected 

from the process; and 

 Make recommendations for procedural adjustments, based on field observations. 

 

The process evaluation was to cover all stages of the process beginning with the PO’s selection and 

training of staff, and going on to preparation of logistics plans; how the forward campaign was 

conducted; and quality control of fieldwork. 

 

As a consequence of various procedural delays, GHK was not able to mobilize until August 2011, 

when a large part of the poverty scorecard survey had already been wrapped up. The consequences of 

this for sample selection have been discussed in the preamble to this report. 

 

This section of the final report details how the evaluation of live shadowing proceeded, beginning 

with an assessment of the proposed delivery mechanisms of the partner organizations, and going on to 

a discussion on how systems actually unfolded in the field.  The report also assesses the results of the 

shadowing exercise, where GHK researchers accompanied enumerators during the poverty scorecard 

survey in four agencies in the Federally Administrated Tribal Areas (FATA), Bajaur, Khyber, Kurram 

and Mohmand. 
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2. Partner Organization Delivery Mechanisms 
 

The Partner Organizations (POs) put together unique delivery mechanisms for the scorecard filling 

exercise, which are detailed in the documentation they prepared for BISP (inception reports, training 

manuals etc.). The proposed arrangements were often modified in the field, as GHK discovered, in 

accordance with unique conditions in different sites, or for other reasons.  This section assesses the 

key features of the implementation arrangements made by the POs. 

 

Two POs, FINCON and Anjum Asim Shahid Rehman (AASR) were in charge of conducting the 

survey in FATA. FINCON worked in Khyber and Kurram agencies, while AASR was operative in 

Bajaur and Mohmand. AASR was working in collaboration with Shahid Waheed Younus Jamil 

(SWYJ) a chartered accountancy firm with a base in Peshawar and extensive experience of project 

implementation in FATA.  AASR and SWYJ had submitted a joint bid, with AASR mentioned as the 

lead firm. FINCON’s bid included a partnership with a local NGO, Human Resources Development 

International (HRDI). 

 

2.1. Proposed Mechanisms 
 

In order to assess how field operations proceeded, it is advisable to begin with a description of the 

PO’s proposed plan of action, and assess whether or not they were able to adhere to the plan when the 

survey actually began. All POs were required to submit inception reports to BISP where their 

proposed field plans were laid out in some detail.  We begin with an overview of these plans. 

 

2.1.1 Motivation 

 

AASR started out as a chartered accountancy firm (and is part of Grant Thornton International, a 

global accountancy group), but like many other such firms in Pakistan, branched out into development 

consulting some years ago.  The firm considers that its key strength lies in quantitative research 

methods, and it has carried out a number of assignments in primary and secondary data collection. A 

survey on the scale of the poverty scorecard survey was obviously of interest to the firm not only for 

financial considerations, but also in terms of the rich experience afforded by the opportunity.  The fact 

that AASR’s area of operation was in FATA only added to the novelty of the experience, as the firm 

became one of the few in Pakistan to carry out a house-to-house survey in an area which has been one 

of the most troubled in the country for almost a decade.  Both AASR and SWYJ maintain offices in 

Kabul, Afghanistan, and appear to be eager to develop expertise in working in conflict areas. 

 

FINCON is a consulting firm and has been active in development consulting for over fifteen years. 

The firm maintains offices in North America in addition to Pakistan, and also has project offices in 

other parts of Asia.  The firm has extensive experience of working in the FATA region, and has 

developed a network of NGO partners in the region.  FINCON too entered into the BISP contract with 

a consortium partner, the Human Resources Development Institute (HRDI), which has experience in 

capacity building, communications and awareness raising, among other fields.  FINCON has a social 

protection division which works on the management of economic and social risks in poor 

communities.  As such, the firm was eager to add to its social protection experience, this time through 

the collection of primary data. 

 

2.1.2 Organizational Structure 

 

Given the complexity of the exercise, most POs have opted to establish parallel administrative 

structures within their organizations specially to deal with the survey.  AASR also decided to use this 

approach, with the survey management cadre being drawn from permanent employees of AASR and 

SWYJ, while field team members were mostly hired specially for the survey.  FINCON took a similar 
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approach, using permanent staff in Islamabad in a managerial capacity and establishing a field head-

office in Peshawar. 

 

Management Staff 

 

A Team Leader based in Islamabad was designated by AASR to provide overall guidance to the 

project as shown in the matrix of responsibilities below.  The Team Leader had four people reporting 

to him directly, including an Operations Coordinator (who was primarily responsible for coordinating 

activities across the Islamabad and Peshawar offices); a Logistics Coordinator; an 

Enumeration/Communications Expert (these two responsibilities were with the same person); and an 

M&E expert (from amongst SWYJ’s permanent staff based in Peshawar). 

 

FINCON’s Peshawar office was designated as the Project Management Unit and was to be headed by 

a Project Manager/Team Leader.  FINCON’s Vice President, based in Islamabad, was in charge of 

operations overall. 

 

Table 2.1:  AASR Matrix of Managerial Responsibilities  

 
No. Role/Designation Responsibility  Report to  

1. Team Leader (Mr. 

Mian Aamer 

Mumtaz)  

In-charge of overall project execution  

Quality assurance  

NA 

2. Operation 

Coordinator (Mr. 

Saqib Khalid) 

Coordination with BISP and other stakeholders    

Liaison between Islamabad Head office and Peshawar Project office    

In-charge of troubleshooting, problem solving  

Ensuring smooth project execution  

Team Leader  

3. Logistics 

Coordinator (Mr. 

Tahir Ahmed)  

Transportation of survey material from BISP office to field offices  

Responsible for Procurement Activities  

Delivery of Forms to NARDA  

Team Leader 

4. Enumeration Expert 

(Mr. Riaz Hussain)  

Hiring of Field Staff for Data Collection  

Providing Technical Assistance on data collection and field activities  

Capacity Building of field staff on Developing Route Maps  

Implementation of M & E system finalized for field work  

Team Leader 

5. Communication 

Expert (Mr. Riaz 

Hussain) 

Responsible for implementation of the Local Public Information Campaign 

Develop and Implement the Internal Communication Strategy for the project 

team    

Team Leader 

6. M & E Expert (M/s 

SWYJ) 

Development & Implementation of Monitoring & Evaluation System  

Designing & Implementation of the Reporting System 

Team Leader 

  

Field Staff 

 

The field teams, consisting of persons operating out of FATA, were also organized in tiers.  Each field 

team was headed by an Agency Coordinator, who reported directly to the Team Leader.  The rest of 

the field team was organized according to BISP guidelines, with Area Coordinators, Supervisors and 

Enumerators supported by Forward Campaigners and Editors. Once again, AASR had laid out a 

matrix of responsibilities for the team in its inception report, which is reproduced below.  Field teams 

were to consist of more than 300 people in each agency, of which about 250 were to work as 

enumerators, 20 to 25 were supervisors, while the same number were to work as editors, and 4 

persons were to be appointed as Area Coordinators.  Each agency was also to be serviced by 10 to 12 

forward campaigners.  Each field team was to consist of 10 enumerators, an editor and a supervisor. 
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Table 2.2:  AASR Matrix of Field Responsibilities 

 

No. Role/Designation Responsibility Log Form 
Time 

frequency 
Report to 

 FIELD TEAM      

1. Agency Coordinator Overall in-charge of field activity in 

the agency  

Recruitment of supervisors, editors, 

enumerators   

T-6 On provision 

of blank 

Targeting 

Forms to Area 

Coordinator  

Team Leader  

2. Area Coordinators Monitor the quality of work 

performed through field visits  

Perform random spot checks of 

targeting forms filled 

Verifies that targeting forms are 

correctly filled out  

Ensures that survey is implemented in 

line with BISP targeting manual  

T-4 

 

 

 

 

T-7 

 

 

 

 

 

T-8 

 

On 

completion of 

survey in each 

Section 

 

On provision 

of blank 

Targeting 

Forms to 

Supervisor  

 

On 

completion of 

survey in each 

tehsil 

Agency Coordinator 

3. Forward 

Campaigners  

Conduct PIC before start of 

enumeration  

NA NA Area Coordinator 

4. Supervisors Responsible for work of enumeration 

team  

Responsible to steer the team as per 

the mobilization plan 

Constant liaison with enumeration 

team during enumeration  

Carry out random spot check and 

review the filled targeting forms  

T-2 

 

 

T-3  

Daily  

 

 

On 

completion of 

village survey  

Area Coordinator 

5. Editors Responsible for checking the 

completeness and quality of 

household information collected by 

Enumerators 

  Area Coordinator 

6. Enumerators Filling out Targeting form  T-1(Targeting 

form) 

T-0  

Daily  

 

Supervisor/Editor   

Source: AASR Inception Report. 

 

FINCON’s inception report also listed the different tiers of field staff to be employed.  Field 

operations were to be overseen by the Team Leader based in Peshawar.  In FATA itself, operations 

were overseen by Tehsil Coordinators located in each tehsil of Khyber and Kurram Agencies.  Tehsil 

Coordinators were to be assisted by Supervisors, who in turn would oversee a team of Enumerators.  

In addition, the field team was to include PIC campaigners, and monitors.  The latter were to report to 

the supervisor on the PIC, and to randomly check the poverty scorecards filled by enumerators.  A 

more detailed checking of the enumerator’s work was to be done by editors, who were to be based in 

the PMU.  Lastly, in an innovative move, FINCON had also decided to include Tracking Officers in 

their field teams, who would assist Tehsil Coordinators in preparing deployment plans using available 

route maps, and ensure smooth delivery of scorecards to and from the field 

 

Provisions for Quality Assurance 

 

AASR’s inception report pointed to a layered quality checking system, with field editors being 

responsible for “checking the completeness and quality of household information collected by 
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enumerators.”  Forms reviewed by editors were then checked by the project office in Peshawar.  In 

addition, SWYJ staff, as associates of AASR, were required to conduct fortnightly monitoring field 

visits in addition to random “surprise” visits to keep abreast of developments in the field.  Random 

checks on submitted forms were also to be conducted in Islamabad before the forms were sent to 

NADRA.   Supervisors were to check forms on a daily basis and ensure that they were filled correctly.  

Area Coordinators were to hold bi-weekly meetings with Supervisors and check on data entry in 

addition to troubleshooting with any fieldwork issues.  Enumerators were to be assessed by 

Supervisors on an ongoing basis, and those found wanting were to be replaced from the reserve 

shortlist. 

 

Supervisors were required to fill in Form 2, the Daily Log of Targeting Forms, and hand it over to the 

Area Coordinator at the end of each working day.   Upon completion of the survey in a locality, the 

Supervisor was supposed to fill out Form 3: Final Log by Village/Locality.  Area Coordinators were 

to carry out random checks on forms already checked by Supervisors and Editors, and also to verify 

that Forms 2 and 3 had been properly filled.  Ensuring universal coverage was really the Area 

Coordinator’s responsibility, as he had been assigned the task of getting completion certificates signed 

by local notables once the survey was deemed to be complete in any locality. 

 

FINCON too were to put in place systems for field as well as office monitoring.  At the field level, 

supervisors were to randomly check questionnaires before handing over to editors for more detailed 

scrutiny.  To ensure that enumerators maintained quality, and did not rush the survey, they were to be 

given a maximum of 15 forms to be filled in one day.  A Complaint Management System was to be 

installed at the Tehsil level, with the maintenance of a register of complaints, whether to do with 

mishandling, misconduct of field staff, or reports of missing households.  FINCON had also suggested 

development of an MIS system to maintain logs of forms issued and completed, keep track of team 

movements, and keep a record of PIC materials utilized.  Keeping in view the limited internet 

facilities in the field, this MIS was to be maintained in Excel formats, and transmitted to the 

“concerned authorities” weekly. 

 

2.1.3 Recruitment 

 

AASR’s inception report specified that field team members would be hired in consultation with local 

notables, but appointments will be subject to performance in a written test and interview.  The report 

also emphasized the need to hire locals in the field teams, and to try to hire female enumerators.  

AASR was expecting a high rate of field staff turnover and the contingency plan to deal with that 

consisted of maintaining a shortlist of eligible candidates, with more names on it than needed for 

designated field positions. 

 

Recruitment for field positions proceeded with the administration of a test and interview.  Candidates 

were scored on the basis of these, and selected candidates were allotted field positions in accordance 

with their scores.  Thus candidates with the highest scores were considered for the position of Agency 

Coordinator, while those with slightly lower rankings were considered for the position of Area 

Coordinators etc.  Only candidates with domiciles from FATA were considered for recruitment.  

Along with tests to assess understanding of the form, candidates were assessed for their knowledge of 

English and Pashto, the legibility of their handwriting, and their familiarity with their proposed area of 

operation.  The guidelines for minimum qualification of staff at each level given by BISP were 

observed, but in general, staff recruited had qualifications well above the minimum.  This was, 

perhaps, reflective of the poor state of employment opportunities in FATA. 

 

FINCON too recruited lower level field staff in consultation with local NGOs but administered tests 

and interviews.  The BISP guidelines for minimum qualifications were adhered to. Females were not 

hired for the field, but 8 to 10 editors based in the Peshawar office were female. 
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2.1.4 Office Network 

 

AASR established a project office in Peshawar, in KKT premises, in addition to field offices in both 

the agencies of operation.  While AASR’s office in Islamabad had the responsibility of appointing 

managerial staff, all field staff recruitment was managed out of the project office. 

 

FINCON too set up an office in Peshawar, and was also to hire office space in the Kurram and 

Khyber agencies to house Tehsil Coordinators. Again, field office recruitments were to be the 

responsibility of the PMU in Peshawar for the most part. 

 

2.1.5 Logistics Planning 

 

AASR prepared a logistics plan as part of the inception report, which included details of the process 

of procurement of materials (requisition of survey forms from BISP, acquisition of stationery, name 

tags and other survey requirements, GPS usage etc.); allocation of staff; processes for distribution of 

materials in the field; process of preparation of an agency profile and area listing; and process of daily 

schedule preparation.  FINCON too included an implementation plan in its inception report which 

included staffing plans, a proposed timeline of activities, and details of how enumerators would be 

equipped, transport managed and offices established. 

 

Area Listing and Route Maps 

 

AASR’s inception report noted that the maps provided in the past by the Population Census 

Organization were not very useful, and that the maps obtained by AASR staff from health officials 

involved with the National Polio Campaign were likely to be.  The management also delineated plans 

to develop agency profiles “with areas identified in blocks,” to be prepared by Area and Agency 

Coordinators.  These profiles were supposed to include information on estimated households in each 

block.  Maps were to be updated as the survey progressed. 

 

FINCON’s inception report mentioned the preparation of route maps as the responsibility of the 

supervisors, who were to carry out this activity in consultation with field teams.  There was no 

mention of whether existing maps from any organization would be used as the basis for these 

preparations. 

 

Use of the GPS  

 

AASR were conscious of the fact that GPS use may be restricted in the FATA region for security 

reasons, and the inception report stated that the GPS would only be used if the Political Agent 

permitted its use.  It was decided that GPS devices would only be transported to the field if security 

agencies issued no-objection certificates for the use of these devices. 

 

FINCON too was conscious that the use of GPS devices in FATA was controversial.  They indicated 

that their initial plan was to use GPS devices only when specifically sanctioned by the authorities. 

 

Liaison with BISP 

 

AASR planned to hold weekly meetings with the Divisional Director of BISP; and submit fortnightly 

and monthly progress reports.  In terms of dispatch protocols, the Logistics Coordinator based in 

Islamabad was responsible for dispatch of targeting forms and log forms to NADRA in batches of 500 

to 800. 
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FINCON had planned a minimum of one meeting with month with BISP authorities in Peshawar, but 

had indicated that contact would be more frequent if required. 

 

2.1.6 Training 

 

BISP had already conducted a master training in Peshawar for Agency and Area Coordinators, as well 

as Supervisors hired by AASR when the inception phase began.  Soon after the BISP training, AASR 

reassembled the team and recapped the entire training, with particular emphasis on map preparation 

and use of the GPS.  Plans were then made to roll out training to enumerators, with Area Coordinators 

being mainly responsible for carrying out the training. Training was to be conducted using BISP 

modules, and was to span 3 days.  Each session was to have a total of 25 attendees.  Field staff were 

also briefed on AASR’s internal monitoring mechanisms. 

 

FINCON senior staff was also trained initially by BISP.  The firm was to follow up this training with 

training of Tehsil Coordinators in Peshawar.  Field training was to be carried out in agencies by 

FINCON staff.  All trainings lasted three days, and batches of 25 were to be trained at a time.  A total 

of 13 trainings were to be organized, and almost 300 people were to be trained. 

 

2.1.7 Public Information Campaign (PIC) 

 

AASR decided to conduct launch events in each agency before the commencement of data collection.  

The events were to be held in the Agency headquarters and were to include local notables, MNAs, 

Political Agents and officials of the FATA Secretariat.  The idea was to apprise local stakeholders of 

all the details of the survey process and objectives before field teams commenced work.  Once the 

launch event was over, the PIC was to proceed using instruments such as community corner meetings; 

mosque announcements; and use of posters and leaflets.  Supervisors and enumerators who were to 

conduct the survey were also to be involved in the PIC, so that the likelihood of conflicting messages 

going out was minimized.  The PIC was to begin 2 to 3 days before the survey commenced.  Notably, 

AASR aimed to form “female support groups” to go house to house during the PIC phase and inform 

women of the upcoming survey. 

 

FINCON’s inception report laid out a schedule for PICs to be conducted in all three agencies where 

the firm was to work.   The PIC was to commence soon after the training, and continue for about a 

week in each union council, to be followed immediately by the enumeration. 

 

2.2. Delivery Mechanisms in Practice 
 

The above sections lay out how AASR and FINCON planned to conduct the survey exercise.  The 

following sections track how implementation proceeded in practice, and highlights issues and 

problems. 

 

In general AASR were found to have stayed fairly close to their original plan as articulated in their 

inception report.  The one exception was the use of female staff as enumerators or editors – conditions 

in FATA did not allow the employment of any females in the field. 

 

Based on the interview with FINCON management, the situation in the field appears to be quite 

different from what was outlined by management.  Field teams were thinner than the ones outlined in 

the report.  Some positions like those of field monitors and tracking officers did not appear to have 

been put in place at all.  Maps were not used anywhere – not even rough ones made by supervisors.  

FINCON management did not have much information on how the PIC was conducted in the field or 

how monitoring was carried out.  This appeared to be the domain of the local NGOs assisting the 

firm.  These issues are highlighted in more detail below. 
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2.2.1 Partnerships 

 

Working in FATA without local partners was rightly considered challenging, and it is not surprising 

that both AASR and FINCON were keen to make use of professional networks including grassroots 

FATA based NGOs during the survey.  However, the terms of these engagements had to be explored 

by GHK researchers to assess the extent of the PO’s oversight. 

 

AASR had clarified to GHK that they had made use of a local NGO to assist in the survey.  The 

AASR/SWYJ consortium relied on the assistance of a Peshawar based NGO, Khair Khegara Tanzim 

(KKT).  KKT heads a chain of local community based organizations that work in FATA, and had 

previously worked with AASR as part of a consortium.  As such, AASR were well aware of their 

network and their experience in development work in the region.  AASR mainly used KKT to identify 

field staff, and to act as a guarantor/facilitator in the field.  This staff was then issued contracts by 

SWYJ.  GHK researchers found in the field that KKT nominated staff were further cooperating with 

another NGO, Tribal Welfare Organization (TWO) in Bajaur Agency.  Once again, TWO only 

nominated field staff for the work, and staff were working with AASR contracts. 

 

AASR and SWYJ continued to oversee financial matters, quality assurance, financial disbursement, 

contractual issues and monitoring.  They placed their field operations manager in the KKT office in 

Peshawar to improve coordination.  However, KKT was not issued a formal contract by AASR, and 

its role remained that of a facilitator. 

 

FINCON’s management also indicated to GHK that they had made use of local NGOs to assist 

fieldwork.  FINCON said that they had asked their partner NGOs to identify lower level field staff 

(mainly enumerators), who were recruited to positions after FINCON had administered tests and 

interviews.  However, these field staff did not hold FINCON contracts.  FINCON management said 

that banking services in FATA were rudimentary, and as such, issuing payments from Peshawar 

would have been an issue.  FINCON therefore made payments to the field NGOs, who went on to pay 

field staff.  FINCON was not aware if the NGO partners had issued formal contracts to the field staff 

or not. 

 

GHK researchers talked to FINCON’s key partners in the field, and found different modes of 

partnership in the two agencies where FINCON had been active.  In Khyber Agency, FINCON 

worked with a local NGO called SHED.  SHED confirmed that FINCON had not entered into a 

written contract with them, but the NGO’s role and responsibilities had been made quite clear.  SHED 

helped FINCON to identify field staff (although FINCON administered tests and interviews and 

finalized hiring); and was also responsible for disbursing payments to enumerators and supervisors. 

While Tehsil Coordinators were on FINCON’s payroll, the Agency Coordinator was paid through 

SHED.  SHED provided transportation and per diem to field staff, and sent FINCON the necessary 

invoices for reimbursement.  Field editing was also SHED’s responsibility, while FINCON editors 

worked out of the PMU in Peshawar.  SHED was also responsible for putting up posters and 

distributing flyers for the forward campaign. 

 

In Kurram, FINCON had taken a different approach.  Its partner there was an NGO called Kurram 

Welfare Home (KWH), with which FINCON had a written agreement.  According to this contract 

dated 4 July 2011 (a copy of which was shared with GHK), KWH was to act as an Agency 

Coordinator, with responsibility for ensuring universal coverage according to standards set by BISP; 

staff recruitment; coordination with the government; conduct of the survey; correction of forms; 

training; record keeping; and sending forms to FINCON.  KWH was also to be responsible for hiring 

field teams “according to BISP standards.”  FINCON’s responsibilities were to consist of provision of 

scorecards and enumeration kits; technical guidance in enumeration; monitoring and quality checks; 
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and sending scorecards to BISP.  KWH was responsible for all financial disbursements including all 

field staff salaries, office expenditure and expenditure on training. 

 

KWH confirmed that they hired all field staff for Kurram, conducted training of enumerators and 

conducted the survey.  FINCON was responsible for office level editing, overall monitoring and 

supervision and provision of materials for the forward campaign.  The community meetings under the 

forward campaign were organized and attended by KWH.  KWH used the facilitation services of 

other local NGOs when in the field, but did not enter into formal partnership agreements with them.  

KWH had the impression that FINCON had also worked with another NGO in Upper Kurram, but 

were not sure of the contractual arrangements with them.  KWH had obtained completion certificates 

from tribal elders in Kurram, but was not handing them over to FINCON till their dues were settled. 

 

2.2.2 Route Maps and Coverage 

 

As planned, AASR had obtained maps from the National Polio Campaign in both agencies where they 

were working, and Supervisors had been tasked with adding information to these maps.  Supervisors 

had been provided with mobile phones which had GPS tracking devices installed, and they were 

encouraged to use these in the field, not to note coordinates of individual houses per se, but to be able 

to assess coverage.  The cellular phone company Telenor had been contacted to provide the service. 

 

When asked by GHK researchers in the field, all AASR Area Coordinators interviewed confirmed 

that they had received maps from the health authorities before they started the survey.  They said that 

no special training was provided in map reading and this was not needed as Area Coordinators and 

Supervisors had themselves added to the maps.  Maps had been prepared four or five months before 

the survey commenced.  The survey had been delayed because of security considerations, and the 

field staff had already been hired and done necessary preparations. 

 

In essence, AASR was relying on local knowledge to ensure universal coverage, and maps were 

updated to the extent possible before proceeding in the field.  GHK researchers found that maps were 

practically not used in the field as in some areas it was considered a security risk to roam around with 

an open map.  Mobile phone coverage was also not very good, and in some places, Supervisors and 

Area Coordinators were having problems even establishing contact with their field teams.  These 

problems are to some extent unique to FATA, and are occasioned by the difficult security situation in 

the area.  Local knowledge was therefore the only recourse. 

 

Three FINCON associated Tehsil/Area Coordinators were interviewed.  None of them had obtained 

maps or been provided maps from any source, and they were relying entirely on the local knowledge 

of the field team.  However, one Area Coordinator mentioned preparing a map in some form five days 

before the survey began.  Area Coordinators were found to be having difficulties establishing contacts 

with teams in the field, and in one case shadowed by GHK, the Area Coordinator could not locate his 

team even after an effort to do so. 

 

2.2.3 Field Logistics 

 

All Area Coordinators from AASR who were questioned in the field by GHK researchers (a total of 

seven), said that they regularly prepared deployment plans for their Supervisors.  In general, plans 

were prepared for periods of up to a week, but frequency of oversight depended on where the 

Supervisors were stationed.  Those in remote location were visited by Area Coordinators every third 

or fourth day, and Area Coordinators also used these visits to shadow enumerators. 

 

All except one Area Coordinator said that they give their Supervisors targets for the number of forms 

to be filled.  Targets for Supervisors were generally in the range of 200 to 250 forms per day (given 
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that each Supervisor was in charge of ten enumerators, who were typically being asked to fill 20 to 25 

forms a day). 

 

A total of seven Supervisors were also interviewed, most of whom said that deployment plans were 

prepared daily for enumerators.  One supervisor mentioned preparing plans for two weeks, while 

another said that he had prepared a deployment plan for the whole period of the fieldwork.  All 

supervisors interviewed said that they gave targets to enumerators, and these targets were varyingly 

mentioned as 15 to 20 forms per day depending on circumstances and the terrain.  All supervisors said 

that physical monitoring of enumerators is carried out daily.  The targets set in the field were higher 

than the targets recommended in the inception report, and those quoted by AASR management (who 

had said that enumerators were asked to target a maximum of 15 forms a day). 

 

In addition to the field staff mentioned in the inception report, AASR had six trainers who rotated in 

different field locations and were providing refresher training on a more or less continuous basis.  

Although the rate of attrition of field staff was very low, the continuous training was found to be 

helpful. 

 

FINCON field staff was hired in consultation with two FATA based NGOs, Kurram Welfare Home 

(KWH) and SHED.  As explained earlier, while FINCON did the selection, the salaries of 

enumerators were paid by the NGOs.  However, FINCON had also hired Area Coordinators (or Tehsil 

Coordinators) and these positions were funded and contracted directly by the firm, as per information 

given by FINCON management. 

 

FINCON management indicated that the “supervisor” and “editor” positions were the same, as 

management felt that the TORs of the two positions were very similar.  These positions were hired by 

the local NGOs.  Three tiers of monitoring had been put in place.  Survey teams were monitored by 

the editors/supervisors who were supposed to ensure that enumerators went house-to-house and also 

counted households as required (and did not indulge in splitting).   The second tier of monitoring took 

place when forms came to the tehsil offices for checking.  After checking by Tehsil Coordinators 

(who according to FINCON management carried out same-day checking), forms were sent to 

Peshawar for further random checks and then to Islamabad, where they were counted and sent to 

NADRA. 

 

GHK researchers found in the field that KWH, which was working in Kurram Agency, had further 

out-sourced work to other NGOs including the Orakzai Welfare Home (OWH) and Kurram Rural 

Support Organization (KRSO). KWH worked in Lower Kurram, OWH in Central Kurram and KRSO 

in Upper Kurram.   According to what Kurram field staff told GHK researchers, they were working 

under a three tier system of supervision wherein they were supervised by an Agency Coordinator and 

a Project Coordinator, both of whom were employees of KWH. 

 

GHK researchers interviewed four Area Coordinators from amongst FINCON’s subsidiaries, two 

each from each agency.  All four said that they regularly prepared deployment plans for their 

supervisors, with weekly plans being the preferred form.  They also said that targets were set for 

supervisors.  One Area Coordinator mentioned a target of 200 forms per day, but others said that 

targets kept shifting depending on the situation. 

 

Area Coordinators also said that they monitor supervisors weekly, depending on where they are 

located, but KWH supervisors were not very clear on their answers regarding whether they also 

monitored the work of enumerators while on these monitoring visits.  The two Area Coordinators who 

were monitoring SHED staff spoke respectively of monitoring enumerators every day, and monitoring 

two to three enumerators whenever supervisors were monitored.  Three Supervisors were also 

interviewed, all of whom said that deployment plans were prepared regularly.  While two of them 
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mentioned preparing daily deployment plans, one mentioned preparing a weekly plan.  All 

Supervisors mentioned that they give targets of 15 to 20 forms a day to their enumerators, depending 

on terrain and the security situation.  All three said that they monitored enumerators every day. 

 

GHK also found that in Khyber Agency, the Tehsil Coordinators visited were not working out of 

offices of any NGO, but were found to be working out of home, using their hujra as an office.  It was 

difficult for them to monitor their field teams as they had to make their own transport arrangements, 

and generally did not have the resources to do so. 

 

Mobile phone coverage is sketchy in the whole of FATA, as security agencies tend to use jammers 

and other devices to intercept communications amongst militant groups.  As such, field supervisory 

staff across the region were seen to have difficulty maintaining contact with their teams.  Knowledge 

of local terrain was thus essential for supervisory and lower level field staff. 

 

2.2.4 Record Keeping 

 

GHK field researchers generally found that AASR’s field record keeping was good.  Forms were 

generally safely received and dispatched, tagged, and log books were maintained.  However, 

sometimes forms received from BISP had misprints.  In a package of 2000 forms, field staff reported 

that about 150 typically had misprints. 

 

In addition, collection of BISP log forms from Supervisors was sometimes a problem as the latter 

operated in remote areas and could not always send forms in on time.  Daily progress monitoring 

reports were being kept in soft copy by AASR senior field staff for internal monitoring. 

 

Record keeping in one FINCON subsidiary (KWH) appeared to be practically non-existent, while the 

other subsidiary, SHED, had generally done a good job, but was short on field record keeping.  KWH 

had not maintained any records or kept log books of how forms were distributed etc.   SHED had 

maintained good records at agency and provincial level, but Tehsil/Area Coordinators and tehsil 

offices working in SHED areas did not appear to have records.  Tehsil/Area coordinators were simply 

collecting log forms from supervisors and sending them on to head offices. 

 

2.2.5 Public Information Campaign 

 

AASR field staff typically spent a day or two on the forward campaign, but in cases where the survey 

had been very much delayed, the campaign had in some sense gone on for much longer as field staff 

continued to raise awareness about the impending survey.  As the same staff was often responsible for 

the campaign as well as the survey, the campaign was often considered to be ongoing commensurate 

with the survey.  Posters, mosque announcements and flyers were amongst the preferred means of 

communication.   All AASR field staff (mostly supervisors) interviewed by GHK researchers asserted 

that meetings with community workers and village elders were an integral part of the campaign. Two 

supervisors spoke of using a vehicle with a microphone attached to advertise the survey, while a 

similar number spoke of using an advertisement on a local FM radio channel.  Television was not 

used as a medium of communication.  GHK researchers saw posters displayed in public places in 

AASR areas of operation, and also noticed flyers in houses and shops. 

 

With regard to FINCON, most supervisors again reported having spent one or two days prior to the 

survey on the forward campaign, but once again, delays in survey commencement meant that the 

forward campaign had unofficially gone on for longer in the target areas.  Posters and flyers were 

used everywhere by FINCON researchers, but of the five FINCON associated supervisors 

interviewed, only three mentioned using mosque announcements.  All FINCON supervisors spoke of 

preliminary meetings with area notables, both community workers and village elders.  Two 
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supervisors mentioned the use of FM radio campaigns in the PIC, while one mentioned that he had 

even arranged to make an announcement during a local football match! GHK researchers did not 

always see posters prominently displayed in FINCON areas of operation, although flyers were 

ubiquitous.  In Kurram, field teams said that they were careful not to leave posters and other 

information materials displayed for too long as they did not want militant organizations to know when 

they were going to start the survey. 
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3. Analysis of Shadowing Data – First Time Interviews 
 

This section analyzes how the survey of first time interviews, as shadowed by GHK researchers, 

proceeded in FATA. 

 

3.1. Sample Characteristics 
 

As expected, when shadowing actually commenced, GHK researchers were forced to adapt the 

sample selection such that they could follow “live” interviews according to the schedule followed by 

the PO.  The actual sample was broken down across agencies and tehsils (or sub-divisions) as shown 

in the table below.   The shadowing took place almost entirely in rural areas. 

 

Table 3.1: Actual Sample Breakdown  

 
Agency Tehsil No. of Households Percent 

Bajaur Khar 34 30.9 

 Utmankhel 74 

 Total 108 

Khyber  Bara 28 28.3 

 Jamrud 48 

 Landi Kotal 23 

 Total 99 

Kurram  Sadda 62 17.7 

 Total 62 

Mohmand Deni Khel 1 23.1 

 Pandyalai 12 

 Prang Ghar 68 

 Total 81 

Grand Total  350 100 

 

Eleven percent of the households in the sample were those which could either be considered the 

poorest in the community, and/or were households where representatives of the most marginalized 

caste or group in the community lived.  None of the households covered in FATA were representative 

of religious minorities (as the overwhelming majority of the population in the area is Sunni Muslim.  

The following table shows the sample breakdown by type of household and agency. 

 

Table 3.2: Type of Household Where Shadowing Took Place 

 

Agency Tehsil 
Regular 

Households 

Disadvantaged 

Households 

Bajaur Khar 31 3 

 Utmankhel 64 10 

 Total 95 13 

Khyber  Bara 24 4 

 Jamrud 44 4 

 Landi Kotal 21 2 

 Total 89 10 

Kurram  Sadda 55 7 

 Total 55 7 

Mohmand Deni Khel 1 0 
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Agency Tehsil 
Regular 

Households 

Disadvantaged 

Households 

 Pandyalai 12 0 

 Prang Ghar 59 9 

 Total 72 9 

Grand Total  311 39 

 

Marginalized households formed a relatively higher proportion of the sample in the tehsils of 

Utmankhel, Bara and Prang Ghar, but on an average, at least 11% of households where shadowing 

took place in each agency were disadvantaged/marginalized ones. 

 

3.2. PO Enumerators 
 

All of PO enumerators shadowed were male, with the exception of one female enumerator 

encountered in tehsil Bara, Khyber Agency. The female enumerator was deployed in an internally 

displaced persons (IDP) camp for people from the Khyber Agency set up in Nowshera.  In general, 

POs working in FATA did not think it appropriate to send female enumerators to the field in this 

conservative and highly volatile area. 

 

About 45% of the interviews were conducted by enumerators who had BA degrees, while in 28% of 

cases, the enumerators had Intermediate level diplomas (Higher Secondary School Certificates) and in 

20% of cases they had postgraduate qualifications or Masters degrees.  A small proportion of 

interviews were conducted by enumerators who had only school leaving diplomas (Matric). 

 

About half of the enumerators interviewed (48%) had been involved in the public information 

campaign. These proportions were relatively higher (close to 60%) in Khyber, Kurram and Mohmand; 

while in Bajaur, only 21% of the enumerators interviewed had been involved in the forward 

campaign. 

 

Enumerators were well equipped when it came to carrying bags with appropriate logos, although 

enumerators employed by AASR through KKT did better in this respect, as all enumerators were 

equipped with name tags and badges.  In case of enumerators hired by FINCON, one quarter had 

badges or name tags.  None of the enumerators found in the field had route maps, or a household 

listing showing which households were to be visited on any given day.  Similarly none of the 

enumerators from either PO had been provided with credit for mobile phone calls, or drinking water, 

or an umbrella.  They were, however, all carrying enough poverty scorecards for the day. 

 

In most cases (43%) the enumerator being shadowed was not accompanied by anybody.  In about a 

third of the cases, however, a supervisor was found to be with the enumerator, while in 18% of cases, 

the enumerator was accompanied by an Area Coordinator.  In a small proportion (5%) of cases, 

enumerators were accompanied by both a supervisor and an Area Coordinator, but these appeared to 

be exceptional circumstances, perhaps occasioned by the presence of the BISP shadowing team.  

There were differences in how the two POs operated.  In case of FINCON, 64% of enumerators 

shadowed were working independently without supervision, while in case of AASR, this proportion 

was only 24%, while two-thirds of enumerators shadowed were accompanied by either a supervisor or 

an Area Coordinator. 

 

In the vast majority of cases (88% of the total interviews shadowed), the enumerator said that his first 

point of contact in the community had been a village elder.  A further 7% mentioned friends or 

relatives as their points of contact, while about 5% said they had approached the community through a 

political worker.  In general, it was apparent that POs had hired enumerators locally to the extent 

possible.  GHK researchers found that about 85% of enumerators shadowed were recognized by the 
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members of the household they were interviewing.  This proportion was more or less the same across 

the two POs. 

 

3.3. GPS Coordinate Recording 
 

The Targeting Manual had specified
1
 that POs would be required to send enumerators into the field in 

advance, and update available maps (whether Population Census Organization maps or others) by 

adding information on local landmarks, verifying the number of households in a particular locality, 

and marking in other relevant changes or new information.  Enumerators were also supposed to take 

GPS devices into the field during this exercise, and mark the geographical coordinates of the areas 

that they were to survey on the updated maps. 

 

Also, according to the Targeting Manual, the GPS devices were required to come into use when the 

survey began, as the GPS coordinates of each house were to be recorded on the forms.  During the 

shadowing process, the protocols used for GPS coordinate recording of households were also assessed 

by the GHK team.  Overall, in 74% of cases, GPS coordinates were not noted before the interview 

began.  For FINCON, this was true of all cases – GPS coordinates were not noted in advance in any of 

the interviews shadowed.  For AASR, coordinates were noted before the interview in 46% of cases, 

with the enumerator being responsible for noting coordinates on the forms just before starting the 

interview. 

 

In case of AASR, when enumerators who had not taken GPS readings were asked if and when the 

readings would be taken, they replied that the reading would be taken later either by an Area 

Coordinator or Supervisor; or by a special team constituted for the purpose.  AASR field teams 

demonstrated some innovation while taking GPS readings, as observed by GHK researchers.  In 

hostile areas, when they were asked what their devices were for, they sometimes said that they were 

simply sending SMS messages. 

 

In case of FINCON, the enumerators said that no reading would be taken, as security considerations 

would not allow GPS readings to proceed.  FINCON’s survey, therefore, proceeded entirely without 

noting of GPS coordinates of the households. 

 

3.4. Interview Techniques 
 

The BISP survey has received a good response from communities in general.  In FATA, only one 

household of the 350 shadowed could not participate in the survey, and this was because a suitable 

respondent was not available at that time.   As per the protocol, the enumerator set an alternative time 

for the interview to proceed in this case, with the agreement of the household members present. 

In 58% of cases, interviews were conducted on the doorstep, but there was a striking difference across 

POs in this regard.  With FINCON, 32% of interviews were conducted on the doorstep, while 47% 

were conducted in an “hujra” or guest-room; and 19% were conducted in a public area.  In case of 

AASR, 79% were conducted on the doorstep, while 18% were conducted in an “hujra” and only 1.6% 

were held in a public area.  The AASR enumerators thus showed more of a proclivity to actually go 

house to house to collect data.  In almost all cases where interviews took place in a public place, 

“gender issues” were cited as the reason why interviews were not taking place house to house.  In one 

case, the key respondent was found to be in a public area and therefore was interviewed there. 

                                                        
1 See page 22 of the Manual. 
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3.4.1 Introduction 

 

In 63% of all cases, enumerators introduced themselves as representatives of BISP, but once again the 

two POs approached the introduction differently.  Enumerators associated with FINCON were almost 

evenly divided across those who introduced themselves as representatives of BISP (48% of FINCON 

enumerators) and those to just gave a casual introduction (52%) with no clear explanation of their 

affiliation.  In case of AASR, 76% of the enumerators introduced themselves as representatives of 

BISP, while a further 5% referred to both BISP and the PO (AASR).  At the same time 3% of the 

AASR enumerators shadowed introduced themselves as representatives of the PO, while 15% gave to 

clear explanation of whom they were representing. 

 

Within one PO, there were differences across how teams operated in different locations.  The lack of 

training of enumerators was particularly evident in Kurram (where the PO was FINCON), where only 

6% of enumerators introduced themselves as representatives of BISP, while 93% gave no introduction 

at all. 

 

Even when the enumerators introduced themselves as representatives of BISP, they were not always 

very clear about the purpose of their visit.  In case of FINCON, only 30% of enumerators were found 

to give a clear introduction of why they were there, while 45% of enumerators did not explain the 

purpose of their visit. The remaining proceeded with a brief and unclear explanation. Amongst the 

two FINCON agencies, 96% of the enumerators in Kurram gave no explanation of why they were 

there, while 4% gave a somewhat inadequate explanation. In case of AASR enumerators, 47% 

explained the purpose of their visit, while 42% did not provide any explanation.  However, again there 

was a difference across AASR locations.  Teams in Mohmand, were found to be generally lacking 

when it came to explaining the purpose the survey – only 12% were found to be giving an adequate 

explanation of the purpose of their visit. In all cases, even where some explanation was given, the 

details, including the confidentiality clauses and the need to keep receipts etc. were rarely explained. 

 

3.4.2 Definition of the Household 

 

Enumerators were required to probe to find out how many households lived in a particular dwelling.
2
  

In this regard, the enumerators in FATA did an adequate job as in 84% of cases, they were found to 

be probing to establish the number of households.  This proportion was more or less constant across 

the two POs.  In 71% of cases where probing was taking place, enumerators were found to be using 

the concept of “handi” or cooking arrangement to establish the number of households, as specified in 

the Targeting Manual.  But 23% of FINCON enumerators, and close to 9% of AASR enumerators 

who were probing, were trying to define the household according to the concept of a nuclear family 

(the formulation used by NADRA for the CNICs).   In Kurram Agency, where FINCON was the PO, 

the cooking arrangement was being used as the basis for defining the household in only 20% of cases 

where probing had taken place, while the rest of the enumerators who had probed were defining a 

household as a nuclear family. 

                                                        
2 Where, according to the Targeting Manual, a household was defined as  “a person living alone or a group of 
two or more people (either related or not) who habitually live under the same roof—whether it is fully or 
partially occupied, and who cook and eat from the same pot. It excludes guests, visitors, or family members 
living abroad.   
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3.4.3 Survey Details 

 

Knowledge of BISP was variable in FATA.  Overall, only 28% of households appeared to be well 

aware of what BISP was about, and this proportion was as low as 6.5% for Kurram agency. 

Awareness was highest in Khyber, where 43% of the respondents appeared to be well aware of the 

modalities of the program.  However, over 60% of households in FATA as a whole had some idea of 

the fact that a social safety net program had been initiated by the government.  On an average, 10% of 

households where shadowing took place appeared to have no idea of what BISP was.  Most of these 

households were to be found in Mohmand. 

 

Enumerators were found to be somewhat lax when it came to explaining the requirements of the BISP 

survey.  In 52% of interviews shadowed, the enumerators did not explain that respondents were 

required to sign the scorecards at the end of the interview.  This was particularly true for AASR 

enumerators working in the Mohmand agency, 93% of whom did not specify this requirement to the 

interviewees.  Only 22% of enumerators across the two POs (13% of FINCON enumerators and 30% 

of AASR enumerators) specified this requirement in the introduction, as they were expected to do.  

Similarly, a little over half of all enumerators shadowed did not specify that a part of the form (the 

receipt) would be returned to the household at the end of the interview, and that this should be kept 

safely.  However in 98% of cases, enumerators were found to make an effort to note down addresses 

correctly and in full. 

 

GHK researchers rated about half of the Introductions observed as “good” (fairly clear and polite), 

while close to 20% were rated as “poor” and others were “fair.”  In case of FINCON, close to 40% of 

introductions were rated as good, while for AASR, this proportion was 62%.  FINCON enumerators 

showed extreme performance when it came to the introduction, as 36% of FINCON introductions 

observed were rated as “poor” while this proportion was only 5% for AASR. 

 

3.4.4 Choice of Respondent 

 

In almost 97% of cases observed, the enumerator appeared to ensure that his/her respondent met the 

requirements for the role (was over 18, knew about the details of the household etc.).   There were 

quite a few cases (22% of the total observed) where respondents were found to be giving information 

for more than one household, and in most cases, this occurred because the household members 

nominated this person to give information about their household.  In all cases, the persons who gave 

information on more than one household appeared to be relatively well educated members of the 

community. 

 

In about 75% of cases, interviews took place with only family members present, often with one family 

member answering all the questions.  Problems of multiple responses did not occur in the vast 

majority of cases. There was no incident of encountering hostility from respondents during interviews, 

and interviews were conducted in the pleasant atmosphere. 

 

3.4.5 Scorecard Filling 

 

In 99% of cases observed, the enumerator followed the order of the poverty scorecard when asking 

questions and also verified the CNICs of all household members.   In 96% of the interviews 

shadowed, enumerators were found to be probing to determine the exact number of household 

members.  In the few (a total of 14) cases where this did not happen, the reason often appeared to be 

the large number of people waiting to be included in the survey, because of whom the enumerator 

may have felt pressured for time. 
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In general, enumerators were found to allow respondents to speak without interruption or without 

trying to influence their responses.  Enumerators did not, however, have the chance to discreetly 

observe household assets for the most part (perhaps because many interviews took place at doorsteps 

or in “hujras”), and did not attempt to do any extensive probing.   They were generally polite and able 

to maintain a pleasant atmosphere, but were not always very clear in their style of questioning – in 

12% of cases observed, enumerators were thought to be wanting in this regard. 

 

In spite of the fact that many enumerators had not explained the requirements of the survey to 

respondents, they did in general ask respondents to sign forms, and gave them receipts.  In some 

cases, receipts were given to the households after the GPS reading had been done, which was 

generally a few hours after the interview.  Only two-thirds of enumerators were found to check 

scorecards on the spot, however, after they finished the interview.   A little over 90% of enumerators 

were found to have checked the forms after completing the interview.  Overall, GHK researchers 

assessed that 66% of interviews were reasonably well conducted, while 85% of enumerators, when 

questioned, said that they thought the interview had gone off well.  On an average, an interview took 

16 minutes.  The longest interview observed took 33 minutes. 
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4. What Went Well 
 

The fact that the survey went ahead in FATA at all is worthy of praise, given the extraordinary 

security situation, the poor communication and the general isolation of the area.  Not only did the 

survey proceed in FATA, but POs engaged with local elders and leaders and succeeded in spreading 

an understanding of the terms of BISP, its social implications, and the government’s role in providing 

social protection in general.  In spite of the fact that initial media reports had quoted FATA residents 

as being wary of a survey that would result in cash transfers to women, the local population was 

generally welcoming and receptive.   

 

The survey succeeded in establishing a government presence in an area where there has historically 

been little public sector intervention.   As such, in not giving in to initial threats and in working to get 

the community to understand the process and to volunteer household information, the government has 

achieved some measure of access in the area, and can hopefully build on this goodwill. 

 

The survey has also undoubtedly served to build capacity in local community based organizations in 

FATA who have been working in the development sector for some time, but have not had much 

exposure to national NGOs with more sophisticated systems of operation.  Although these NGOs may 

not have been able to put together bids that would meet the standards of BISP, they did in fact prove 

to be invaluable in terms of getting the fieldwork done.  In future, they can be expected to forge closer 

partnerships with national entities, and to improve their expertise in program management and 

monitoring etc.  
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5. Issues 
 

The shadowing exercise has revealed some important issues in the process of the scorecard survey 

which are discussed as follows. 

 

5.1. Field Issues 
 

It was obvious that any agency working in a difficult area such as FATA was going to face logistical 

and administrative problems.  As such, POs working in the area have to be given the benefit of the 

doubt, more so than POs working in other areas.  Nevertheless, some issues could have been better 

dealt with, even in the context of FATA.  Some of these issues are discussed below. 

 

5.1.1 Route Maps and Logistics 

 

POs were generally dependent on locally recruited staff to ensure universal coverage.  Although one 

PO, AASR, made an attempt to put together maps in some form, FINCON made no such attempt at 

all.  In the long run, both were dependent on what local staff knew of the area. 

 

Record keeping was variable across POs.  While AASR generally seemed to have done a satisfactory 

job, FINCON’s field record keeping was lacking.  FINCON’s subsidiary KWH in particular had not 

fulfilled record keeping requirements at all.  The POs obviously faced problems adhering to logistics 

plans in a region like FATA where the security situation is precarious, communication is often 

interrupted, and the terrain can be extremely inhospitable.  Yet some minimum semblance of 

administrative organization was necessary and should have been adhered to. 

 

5.1.2 Gap in Public Information Campaign and Survey 

 

The PIC campaigns were generally successful in FATA as both POs had made an attempt to engage 

local notables.  Awareness of the BISP survey was found to be low primarily in Mohmand.  One 

reason for this could be the gap between the initial meetings in the field, and the time the survey 

actually began. 

 

5.1.3 Problems Observed in Interviews 

 

Enumerators employed by AASR were equipped with name tags and badges, but FINCON had not 

done an adequate job of equipping its field staff, three quarters of whom were working without visible 

means of identification. 

 

The use of a common guest house or hujra is common in the tribal area, where family members who 

live in a compound often use a one hujra.   Nevertheless, enumerators had been asked to go house to 

house to the extent possible.  Since enumerators were all male, and interviews were being carried out 

in the daytime when male family members are likely to be out of the house for work, the supposition 

was that many interviews would be conducted on a doorstep.  In the case of AASR, most interviews 

were indeed conducted on the doorstep, but in case of FINCON, close to half of interviews were 

conducted in an hujra.  It is not clear why the situation should have been so different across the 

agencies where FINCON was working and the agencies where AASR was working. 

 

Introductions were found to be lacking in general.  Only half of FINCON enumerators brought BISP 

into their introduction.  Although AASR generally did better on this count also, a substantial 

proportion (15%) of their enumerators also were found to give inadequate introductions.  Most of 

these issues on the part of AASR occurred in Mohmand. 
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Another major issue observed was in how households were being defined, particularly in Kurram.  

Close to 80% of enumerators who were trying to probe were not using the cooking arrangement as the 

basis for definition.  When GHK researchers met the Kurram field coordinator in FINCON offices in 

Islamabad, he himself was unable to give a clear answer on how households should be defined, and 

mentioned cooking arrangements as only one of the possible ways.  Even the overall survey in-charge, 

the Vice President of the firm, was unclear on the issue and initially said that a household is defined 

by the “chardivari” or four walls. 

 

5.2. Management Issues 
 

In addition to field issues, some issues arose because of the administrative or management 

arrangements in place.  These are discussed below. 

 

5.2.1 Partnerships or Sub-Contracting? 

 

Working in FATA without strong local partnerships was always going to be a problem.  It was 

understood that the POs working in the region would have to rely on local grassroots organizations to 

a great extent, not only to ensure universal coverage and ease of travel and operation, but also because 

the security situation simply wouldn’t allow outsiders unfamiliar with the area to operate effectively.  

As such, POs were within their rights to identify local partners, and if not enter into formal sub-

contracting arrangements, at least use the expertise of these partners to identify staff, obtain office 

space etc.  However, POs were expected to maintain keen oversight, and to ensure that local partners 

remained accountable to them. 

 

In case of the AASR/SWYJ consortium, the management said that they had used KKT to identify 

staff, but that SWYJ had issued contracts to all field workers.   GHK researchers found in the field 

that field staff tended to associate themselves with KKT rather than AASR/SWYJ.  The AASR staff 

explained this by saying that their Peshawar field office for the BISP survey was located in KKT 

premises.  In any event, AASR/SWYJ appear to have maintained strong oversight.  Also, all field 

staff were given contracts by AASR/SWYJ. 

 

In case of FINCON, the management was ambiguous about its relationship with its local partners, 

KWH in Kurram and SHED in Khyber.  On the one hand they said that they had used the NGOs only 

to identify staff, and then had used their bank accounts to make payments.  But at the same time, they 

also revealed that they had not issued contracts to field staff and that this must have been done by the 

partner NGOs.  In fact, FINCON management did not even know what field staff was being paid.  

FINCON management was quite clear that the monitoring staff and Tehsil/Area Coordinator was 

hired by FINCON.  But GHK researchers found in Kurram that even the Project Coordinator 

identified himself as KWH staff, and KWH confirmed that the survey in Kurram was largely their 

enterprise, with FINCON only working in a supervisory capacity from Peshawar. 

 

With regard to FINCON’s arrangement with SHED, the cooperation was not governed by a contract, 

but SHED was responsible for all financial outlays.  Tehsil Coordinators in Khyber were not found to 

be working in an office at all, but were working out of home, although FINCON management had 

said that field staff were working out of offices hired in the premises of the local partner NGOs. 

 

Overall, FINCON’s oversight of the survey process was lacking, and much of the work seemed to 

have been effectively outsourced to local NGOs, who were working with variable degrees of 

efficiency.  The work in Kurram was of a considerably lower quality than in other regions of FATA.  

In both agencies where FINCON was the PO, staff was poorly motivated, complained of the poor 

remuneration and delays in payments, and showed obvious lack of proper training.  Packages were all 

inclusive, and transport and communication had not been adequately covered.  As a result supervisory 
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staff in both agencies were found to be loath to conduct monitoring visits.  In Khyber, local public 

school teachers were working as enumerators, in an attempt to top up their income.  The package 

offered was too low to attract most unemployed persons.  The schoolteachers could only work after 

school hours, and monitoring their work was even more difficult as they worked late into the evening. 

 

The general lack of training of FINCON staff was evident from the fact that even senior managerial 

staff could not explain how the household should be defined for the survey.  It is not clear how they 

availed of BISP training. 

 

5.2.2 Financial Bottlenecks 

 

According to the terms of the contract between the PO and BISP, the PO was supposed to submit 

scorecards to the data entry organization, NADRA, in batches of 600,000.  NADRA was to complete 

data entry in 30 days, and certify how many forms were complete.  BISP was to make a payment to 

the PO “within 30 days” but there was some confusion on how these 30 days would be counted.  The 

PO’s understanding was that payments would be made within 30 days of submission of the invoice.  

However, BISP contended that the payment was due within 30 days of NADRA’s certification of the 

number of complete forms submitted.  Since the PO had no contractual relationship with NADRA, 

they could not predict the pace of data entry, and did not know when NADRA would provide 

certification.  In practice, payments from BISP were always inordinately delayed. 

 

In case of AASR, enumerators were paid 50% of what was due to them at the end of every month, 

while the remaining 50% was to be paid when BISP had made the payment subject to NADRA 

certification.  In case of FINCON, the protocol at all levels was that 80% of the payment was made 

when forms were submitted to NADRA, and 20% was withheld subject to NADRA certification. 

 

In practice, field staff in FINCON areas bitterly complained of delays in payment. In Kurram, GHK 

researchers were told that none of the field staff had been paid at all.  FINCON management said that 

they had only received 25% of the payment for Kurram Agency, and nothing at all for Khyber, 

although NADRA had certified that 50% of forms from both agencies were complete.  AASR also 

complained about the fact that although invoices had been submitted in December 2011, they had 

only received one payment 
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6. Partner Organization Delivery Mechanisms 
 

For the Survey of Incomplete Forms (SIF), the Partner Organizations (POs) had had to re-constitute 

teams for the scorecard filling exercise, and create or re-institute administrative structures to deal with 

this “new” survey of sorts. This section assesses the key features of the implementation arrangements 

made by the POs for the SIF.  All of the areas where the SIF for Cluster A was conducted fell under 

the purview of the Rural Support Programs Network (RSPN). 

 

RSPN used its partner organizations (who constitute the network) to cover Punjab, KPK, AJK and 

GB.  Thus RPSN’s partner organization, the National Rural Support Program (NRSP) carried out the 

SIF in Punjab, parts of KPK and AJK, while in the rest of KPK, the SIF was the responsibility of the 

Sarhad Rural Support Program (SRSP).
3
  In GB, the SIF was carried out by the Aga Khan Rural 

Support Program (AKRSP). 

 

BISP and RSPN agreed to the following mode of operation. 

 

 BISP would provide details of address errors grouped by villages and block code in Microsoft 

Excel files. 

 RSPN/RSPs will work on address standardization in Microsoft Excel file form.  The final 

corrected list would be provided to BISP for removal of errors. 

 BISP would provide the final list of incomplete forms (based on current data entry) in 

Microsoft Excel file form to RSPN/RSPs for them to do the SIF.  The list of incomplete / 

rejected forms would have names of the district, tehsil, union council, village, address, name 

of household head, telephone number, enumerator name, editor name and form number of the 

household to the extent possible.   

 After receiving this list from BISP, RSPN-BISP Coordination Unit would make sub-lists for 

each district and prepare rollout plans. 

 SIF scorecards would be checked by the editors and finally completed forms would be sent to 

RSPN Islamabad for submission to NADRA. The quality would be strictly monitored.  

 

This section of the report details some of the issues which came up during the SIF, and includes an 

analysis of how interviews proceeded. 

 

6.1. Organizational Structure 
 

RSPN had decided that mandatory functions to be retained for the SIF would consist of the following: 

 

1) District Team Leader;  

2) Enumerators; 

3) Editors; and  

4) Supervisors.  

 

Thus the functions of these four categories of staff would all be covered, although, depending on the 

number of households to be covered in a district, some functions could be lumped together and done 

by one staff member.  For example, in a district or locality where very few households were to be 

covered, the functions of the Supervisor and Editor would be covered by one person.  Other required 

staff would be recruited if needed. One field team would generally comprise a Supervisor, an Editor, 

                                                        
3 In general, the operational districts of the RSPs do not overlap.  Both NRSP and SRSP are active in KPK, and for 
the most part, work in different districts.  With regard to our sample, NRSP was active in Charsadda, Mardan 
and Swat. 
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and 10 Enumerators and would cover about 50-100 households per day. Each team would be allocated 

a number of union councils such that they could conduct the SIF of 1500-2000 households in about 20 

days. The Supervisor and District Team Leader were to ensure that enumerators visited each 

household. 

 

6.2. Training and Staffing 
 

RSPN decided to carry out re-training of all staff at all levels for the SIF, even if they had been 

involved in the earlier survey.  This time around, the training was of a shorter duration (one to two 

days instead of three) and in addition to the filling of the poverty scorecard, participants were trained 

on the logistical aspects of the SIF, particularly on how to locate households if addresses and/or GPS 

coordinates were not clear; the need to make phone calls to the target households if possible, and 

inform them in advance of the proposed visit; and the need to ensure that form serial numbers were 

entered correctly.
4
  In addition to the one day refresher training overseen by RSPN, most 

implementing RSPs carried out trainings in the districts, targeting field staff.  The exception to this 

general rule was AKRSP, which did not conduct additional trainings as they felt that their 

enumerators were familiar with the scorecard.  In case of new recruits, there was also a brief period of 

attachment to an experienced enumerator, and only after this attachment was a new enumerator sent 

off to work on his own. 

 

Managerial positions for the survey were largely filled by permanent RSP staff.  To the extent 

possible, RSPN encouraged its partners to hire the same field staff again for the survey, but for 

obvious reasons this was not always possible.  In Punjab, NRSP did succeed in tracing and re-hiring 

quite a few of the original enumerators, but the proportion of new recruits was close to 40% in some 

districts.  In KPK, in contrast, both NRSP and SRSP confirmed that almost all their field staff was re-

hired, and had worked on the original survey.  In AKRSP also, the entire team working on the SIF, 

including all field staff, had worked on the original survey. 

 

To the extent that new field staff were hired (mainly by NRSP in Punjab), attempts were made to hire 

locally, and recruitment was done after administration of a test and interview.  All implementing RSPs 

clarified that the package they were offering to enumerators for the SIF was significantly higher than 

the package offered for the first survey.  This was because the SIF was a more complex task, and 

required enumerators to display more initiative and ingenuity, particularly when it came to tracing 

households.  In practice the POs found that enumerators could not fill more than four to five 

scorecards in a day (and in some regions where the terrain is rugged, the average was close to two), 

because considerable time was spent in tracing households.  Once again AKRSP was an exception 

here.  Their enumerators were, the organization claimed, able to make rapid progress, as the 

enumerators were familiar with the areas where they were working, knew the families concerned, and 

did not have a problem tracing households.  Also, AKRSP’s remuneration package for the SIF was 

not significantly higher than for the original survey as the organization had had to fund SIF entirely 

from its own resources, having used up the funds originally made available for the poverty scorecard 

census in GB. 

 

In NRSP’s case, enumerators were paid 80% of their due remuneration at the end of each month, 

while 20% was withheld till the end of the survey.  NRSP generally issued monthly contracts to 

enumerators, while SRSP used a combination of methods – per form remuneration in some districts 

and monthly salaries in others (where the estimated per form cost was high due to scattered locations, 

                                                        
4 In the SIF, enumerators were required to delete serial numbers appearing on the scorecards, and replace them 
with the original serial number of the household where the SIF was being done again.  The serial number was to 
be suffixed with an X to indicate that this is the second survey of the household in question. 
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security factors or other reasons).  All RSPs had paid off all field staff a few weeks after the survey 

ended, and were thus not carrying any liabilities in this regard. 

 

6.3. Monitoring 
 

For the SIF, monitoring was mainly the responsibility of the editors and supervisors, with editors 

carrying out the advance communication responsibilities as well.  Thus editors were responsible for 

trying to trace households through telephonic contact, ensuring that the new forms were filled 

correctly, and, in some cases, calling the household back to check that the enumerator had indeed 

shown up and conducted the interview.  Physical verification of the enumerator’s visit was difficult as 

SIF households were spread far and wide. 

 

6.4. Use of the GPS 
 

For the SIF, BISP had decided not to insist on GPS readings from scratch.  In fact, it was left up to the 

discretion of the PO whether they wanted to take new readings, or simply use the readings already 

noted on the incomplete forms.  However, RSPN informed GHK researchers, that they had asked 

survey teams to take new GPS readings from scratch, and devices had been made available for the 

purpose.  During shadowing, therefore, GHK monitored whether or not this was being done. 

 

6.5. Coordination with BISP 
 

Coordination between the POs and BISP took a different form during the SIF.  Daily coordination was 

not needed or expected, because of the relatively low level of the daily output.  However, BISP 

divisional directors were given weekly updates, and troubleshooting was requested if needed.  

AKRSP reported the most satisfaction as regards to coordination during the SIF.  They reported that 

they had been on exceptionally good terms with BISP staff from the very beginning, and BISP had 

come to rely on their in-depth knowledge of the region from the very commencement of the survey.  

This spirit of coordination continued in the SIF. 
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7. Analysis of Shadowing Data – Survey of Incomplete Forms 
 

This section discusses the observations of the shadowing exercise. 

 

7.1. Sample Characteristics 
 

The actual sample for the first phase of the SIF was broken down across districts as shown in the table 

below. 

 

Table 7.1:  Actual Sample Breakdown  

 

Province District 
Total 

Households 

Urban 

Households 

Rural 

Households 

Proportion 

of Urban 

Households 

Punjab Attock 26 5 21 19% 

 Gujranwala 95 42 53 44% 

 Gujrat 36 12 24 33% 

 Kasur 73 33 40 45% 

 Sialkot 53 19 34 36% 

 Lahore 227 179 48 79% 

 Rawalpindi 106 63 43 59% 

 Total 616 353 263 45%* 

KPK Abbotabad 35 24 11 69% 

 Charsadda 36 11 25 31% 

 Dera Ismail Khan 53 0 53 0% 

 Haripur 31 8 23 26% 

 Lower Dir 58 7 51 12% 

 Mansehra 69 14 55 20% 

 Mardan 70 16 54 23% 

 Peshawar 98 31 67 32% 

 Swat 44 15 29 34% 

 Total 494 126 368 26%* 

GB Ghizer 3 0 3 0% 

 Gilgit 4 1 3 25% 

 Hunza/Nagar 6 0 6 0% 

 Skardu 9 5 4 55% 

 Total 22 6 16 27%* 

AJK Kotli 52 3 49 6% 

Grand Total 1184 488 696 41%* 
* Average 

 

In terms of distribution across provinces, 52% of the sample for the SIF came from Punjab while 42% 

was from KPK.  GB and AJK made up the remaining 6%.   Punjab was over-represented in the urban 

sample, with 72% of urban households shadowed being located in that province, as opposed to 26% 

being located in KPK.  KPK had greater representation in the rural sample, accounting for 53% of 

rural households where shadowing took place. 

 

Overall, 41% of households where shadowing took place were urban, while the rest were rural.  

However, this proportion varied across the provinces surveyed and even districts surveyed.   In 

Punjab, about 45% of households shadowed were located in urban areas.  Attock was the only district 
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in the province where the proportion of urban households in the sample was less than one third of the 

total.  In KPK, the proportion of urban households in the sample fell to 26% on average, but there was 

significant variation across districts.  In DI Khan, all shadowing for the SIF was done in rural areas, 

while in Lower Dir, only 12% of the households where shadowing took place were urban households.  

In Abbotabad, almost 70% of household interviews shadowed were in urban areas.  In most of the 

other districts, the proportion was close to a third.  In GB the coverage was relatively low, and Skardu 

was the only district where urban households were well represented in the sample.  In AJK, only 6% 

of the sample had urban households. 

 

There was no attempt, in this phase of the survey, to ensure representation of disadvantaged 

households.  Nevertheless, the shadowing checklist did include an assessment of the social status of 

the household being questioned.  On an average, 92% of households shadowed were found to be 

regular households while close to 6.5% were thought to belong to the poorest sections of society.  

AJK was an outlier in this regard, as almost 85% of households where the SIF was shadowed in the 

region were classified as belonging to the poorest sections of society.  In GB, all households where 

interviews were shadowed were considered “regular” households, while the same was true of over 

90% of households in KPK and Punjab.  In 1% of the cases, the household being shadowed belonged 

to a religious minority. There were almost no nomadic households in the SIF shadowing sample. 

 

The sections below analyze the shadowing data in more detail, distinguishing by province/region. 

 

7.2. PO Enumerators 
 

The shadowing checklist included an assessment of the gender and educational qualifications of 

enumerators, as well as the extent to which they were properly equipped to do their job.  This section 

details the findings across provinces. 

 

7.2.1 Punjab 

 

In about 96% of cases shadowed in Punjab, enumerators carrying out the survey were male.  

However, ten female enumerators were found working in Sialkot, in addition to six in Lahore and four 

in Rawalpindi. 

 

In 47% of cases shadowed, the enumerators had intermediate diplomas, while in a further 37% they 

held BA degrees.  In a small proportion of cases (close to 6%), the enumerator held a post-graduate 

degree, while about 10% of interviews shadowed were conducted by enumerators with Matric 

certificates. 

 

Proportions varied across districts.  In Attock, almost 70% of the interviews were conducted by 

enumerators with BA degrees, while 20% were conducted by Matric certificate holders. In Gujrat, 

22% of interviews were conducted by enumerators with Masters degrees.  In Sialkot, 56% of 

interviews were conducted by BA degree holders.  Rawalpindi, too, had a relatively high proportion 

of BA degree holders amongst enumerators, with almost 52% of enumerators encountered being so 

qualified.  In Lahore, 38% of interviews shadowed were being conducted by enumerators with BA 

degrees, while close to half of all interviews were being conducted by Intermediate diploma holders. 

 

Enumerators were equipped to varying degrees across districts.   All of the enumerators in Attock, and 

a majority (over 80%) in Gujranwala and Kasur were found to be carrying GPS devices as they 

searched for households.  However, none of the shadowed enumerators in Gujrat and Sialkot were 

carrying the devices.  In Lahore, close to two-thirds of enumerators were found to be carrying devices, 

while in Rawalpindi this proportion was over 80%. 
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Enumerators in Attock were all carrying bags with BISP logos, but in Gujranwala and Kasur only 

about half of the enumerators had this equipment (58% and 41% respectively). In Gujrat and Lahore, 

on average a third of enumerators were carrying bags, but in Sialkot and Rawalpindi less than 10% 

had bags. 

 

Name tags were again not universally apparent in the field.  In Attock, where enumerators were 

otherwise well equipped, name tags were worn by only 4 of the 26 enumerators shadowed.  In 

Gujranwala and Lahore, over 85% were wearing the requisite tags, complete with BISP logo, while in 

Kasur, almost all the enumerators (98%) were also so equipped.  But in Rawalpindi, Gujrat and 

Sialkot, conditions were like those of Attock with only a few enumerators wearing name tags.  All 

enumerators in every district had the regulation pens for filling forms, enough poverty scorecards for 

the day, and all of them also had a list of households they had to visit (a necessity in the SIF).  “Extra” 

facilities like drinking water or umbrellas had not been provided to enumerators in any of the districts 

where interviews were shadowed. 

 

In most cases (78% overall) the enumerator being shadowed was not accompanied by anybody.  In 

Attock, this was true of all of the enumerators being shadowed, while in Lahore and Rawalpindi also, 

close to 90% of enumerators were not accompanied.  In Sialkot almost 75% were working 

unaccompanied.  In Gujranwala, Gujrat and Kasur, a quarter to about a third of enumerators 

shadowed were accompanied by a supervisor, while the remaining were generally unaccompanied. 

 

In 78% of interviews shadowed, the enumerator was not recognized by the household members.  This 

proportion did vary across districts, but not by a significant magnitude.  The highest rate of 

recognition was in Gujrat, where in 47% of cases, the enumerator was recognized by household 

members. 

 

7.2.2 Khyber Pakhtunkhwa 

 

Dera Ismail Khan (DIK) was the only district in KPK where a few (four to be precise) interviews 

were conducted by female enumerators.  Other than this, only male enumerators were found to be 

working in the province. 

 

Almost 60% of enumerators in the province were BA degree holders, while a further 20% had 

intermediate diplomas, and 17% had postgraduate or Masters degrees. Abbotabad, Haripur and DIK 

were the only districts which employed a few (less than 10 on an average) enumerators with Matric 

certificates.  All female enumerators shadowed in KPK were Masters degree holders.  Across districts, 

Swat, Abbotabad and Lower Dir were all districts where more than 70% of interviews were conducted 

by enumerators with BA degrees.   Mansehra, Mardan, Peshawar and DIK were districts where almost 

a fifth (20%) of interviews were conducted by Masters degree holders. 

 

Overall, there was an even split in KPK across enumerators who had GPS devices with them at the 

time of shadowing, and those who didn’t.   But the situation varied across districts.  In Abbotabad and 

Mardan, all of the enumerators shadowed were carrying GPS devices.  In Charsadda and Mansehra, 

over 80% were found to have the devices.  However, in Peshawar, Swat and Lower Dir, the GPS 

device was hardly to be found in the enumerator’s kit. 

 

In 68% of cases shadowed overall, enumerators were not carrying standard-issue bags with logos.  

Charsadda, Mardan and Swat were the only three districts where these bags appeared to have been 

issued to all enumerators, while in Haripur and Mansehra, a few enumerators were found to have the 

bag.  The same was true of badges/name tags – while enumerators in Charsadda, Mardan and Swat 

were wearing the requisite badges, these were not seen in any of the other districts. 
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Enumerators did have the requisite ballpoint pens, and, in 95% of cases, household listings with them 

in the field (the few exceptions were found in Peshawar and Swat, where some enumerators were not 

carrying household lists).   A little over half of all enumerators were carrying mobile phones with 

adequate credit for the day.  No extra amenities such as water or umbrellas were to be found in the 

field. 

 

In about 43% of cases observed in KPK, the enumerators were not accompanied by anybody, while in 

a further 47% of cases, a supervisor was with the enumerator.  DIK, Peshawar, Mansehra and 

Abbotabad were the three districts where enumerators were the most likely to be unaccompanied.  In 

contrast, in Haripur, Lower Dir and Swat, the vast majority (over 90%), of enumerators shadowed by 

GHK teams were accompanied by a supervisor. 

 

Enumerators in KPK seemed to have been more consciously drawn locally, as 73% were recognized 

by the households where the interviews were being conducted.  Recognition was particularly high in 

Charsadda, DIK, Lower Dir and Mansehra, where almost all the enumerators were recognized.  In 

other districts also, over 75% and often over 80% of households recognized the enumerator.  

Peshawar was the only exception to this general rule, as enumerators were not recognized by the 

household members in 90% of the cases shadowed. 

 

7.2.3 Gilgit-Baltistan 

 

Of the 22 interviews shadowed in GB, 17 were conducted by male enumerators and five by females.  

All the female enumerators were found in Skardu.  About 60% of enumerators in the region were 

found to have BA degrees, and a further 27% were Masters degree holders. 

 

Exactly half of enumerators shadowed were found to have GPS devices with them in the field, while 

half did not.  In Hunza and Nagar, all the enumerators had the devices, while in Skardu five out of 

nine enumerators were so equipped.  In Gilgit and Ghizer, none of the enumerators had GPS devices 

with them in the field.  Only two enumerators, in Ghizer, had the regulation bag, and only one of these 

had a name-tag.  All enumerators in Ghizer and Hunza, and all but one in Gilgit had household 

listings pointing to households they had to visit that day.  However, not one of the nine enumerators in 

Skardu was carrying such a list.  None of the enumerators were carrying mobile phones, and none 

were carrying water or other amenities. 

 

Other than in Skardu, enumerators were accompanied by their supervisors.  Only in Skardu were all 

enumerators operating independently.  Of the 22 cases shadowed, in only one case, in Gilgit, was the 

enumerator recognized by the community. 

 

7.2.4 Azad Jammu and Kashmir 

 

The shadowing exercise in AJK took place entirely in the district of Kotli.  Of the total of 52 

interviews shadowed, 48 (or 92%) were conducted by male enumerators.  73% of interviews were 

conducted by enumerators with BA degrees, while the remaining had intermediate diplomas.  All the 

four female enumerators had BA degrees.  The AJK teams were well equipped.  All the enumerators 

shadowed had GPS devices, and bags and name-tags with logos.  They had household listings, and 

enough poverty scorecards and were all carrying mobile phones.  They had not, however, been 

provided with water or other amenities.  About 80% of them were unaccompanied, while a further 

13% were accompanied by the supervisor, and the remaining were accompanied by the district team 

leader.  All of the enumerators were recognized by the household where they were working. 
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7.3. Use of the GPS 
 

As mentioned earlier, the recording of household coordinates anew was not a BISP requirement for 

the SIF, but RSPN had encouraged its teams to take new GPS readings of all households covered in 

the SIF.  This section assesses how this was done in different locations. 

 

7.3.1 Punjab 

 

In Attock, the GPS coordinates were already noted on the forms in all the interviews shadowed.  In 

Rawalpindi, Gujranwala and Kasur this was true in over 80% of interviews shadowed.  In Lahore and 

Gujrat, more than half (68% and 52% respectively) of interviews took place with GPS coordinates 

already recorded on the form, while in Sialkot this proportion was just 19%.  However, in cases when 

GPS coordinates were not on forms, when enumerators were asked if GPS readings would be taken 

later, the answer was almost universally in the negative because apparently GPSs were not always 

available for the SIF.   Thus there seems to have been an uneven distribution of resources in that while 

enumerators in some districts generally already had GPSs to help them track the households, that 

facility was not there in Gujrat and Sialkot, and was not likely to be provided during the course of the 

SIF. 

 

7.3.2 Khyber Pakhtunkhwa 

 

In 42% of cases shadowed overall in KPK, GPS coordinates had been noted on the form in advance of 

the interview.  But this protocol was not observed at all in Lower Dir, Peshawar and Swat; and was 

only partially observed in DIK and Haripur (where GPS coordinates were not noted in advance in 

70% of shadowed cases).   In cases where the reading was taken, it was almost always the 

responsibility of the enumerator.   In most cases, where the reading was not taken again, the GPS 

coordinates were copied from the old (incomplete) forms and noted on the new forms.  Swat was the 

only district where, in 44 cases observed, GPS coordinates were not noted as field teams were not 

allowed the use of the device by the local administration. 

 

7.3.3 Gilgit-Baltistan 

 

In all cases in Hunza, and two cases in Skardu, the GPS coordinates had been noted on the form, by 

the enumerator, before the interview began.  However, in most cases, this was not done in advance.  

In cases where GPS readings were not taken, the assumption was that these would be noted later from 

old forms.  In three cases in Skardu, though, enumerators said that the supervisors will be taking the 

readings later.  In most cases where GPS readings were not taken, it was because the device was not 

available. 

 

7.3.4 Azad Jammu and Kashmir 

 

GPS coordinates were noted by the enumerator before the interview began in all interviews shadowed 

in AJK. 

 

7.4. Interview Features 
 

The “live” survey had a particularly high response rate, with 99% of households generally readily 

agreeing to the interview.   But this proportion tended to fall in the SIF. 



Targeting Process Evaluation 

Final Report on Shadowing Cluster: A 

Section 7 

Analysis of Shadowing Data – Survey of Incomplete Forms 
 

J40252714 

GHK Consulting Limited 50 

 

7.4.1 Punjab 

 

In Punjab, the proportion of households readily agreeing to the interview was found to fall to 92%.  In 

Sialkot, only 84% of households readily agreed to the interview while 15% agreed only reluctantly. In 

Gujrat, these proportions were 86% and 16% respectively.  Response rates were more positive in 

Lahore, Rawalpindi, Attock, Gujranwala and Kasur.  Nevertheless, all households approached during 

the SIF shadowing did agree to the second survey, even if the agreement was not enthusiastic. 

 

In the majority (82%) of cases, interviews were conducted on the doorstep or in a room in the house 

(65% of interviews were on the doorstep).  In 8% of cases the venue was a courtyard within the house.  

Access inside houses (in a room or courtyard) was highest in Attock, Gujrat, and to a lesser extent, 

Sialkot and Rawalpindi.  In Gujranwala and Kasur, 75% of interviews took place at the doorstep, 

while in Lahore this proportion was 82%.  In most cases where the enumerator did not go in, gender 

issues were cited as the reason.  Unfamiliarity with the enumerator could be another reason, 

particularly in districts like Lahore, where the vast majority of interviews took place in developed 

urban areas, where access would not be readily granted to strangers. 

 

7.4.2 Khyber Pakhtunkhwa 

 

The response to the SIF was generally more positive in KPK, with over 96% of households readily 

agreeing to the interview.  There was only one case of outright refusal, which occurred in Charsadda, 

and was due to the household’s decision that they did not require the BISP assistance.
5
 

 

Overall, in 82% of cases, interviews were conducted on the doorstep (69%) or in a room in the house 

(13%).  A further 16% were conducted either in a common guest house or in a public area. Access 

inside houses was relatively higher in Mansehra and Abbotabad, where close to 60% and 34% of 

interviews, respectively, were conducted inside the living quarters.  In Peshawar, almost 40% of 

interviews took place in a public area, and “gender issues” were cited as the reason why dwellings 

were not approached. 

 

7.4.3 Gilgit-Baltistan 

 

All of the 22 households in GB readily agreed to the interview, and in spite of the fact that they were 

not familiar with the enumerators, welcomed them into their houses.  All the interviews in GB were 

held either in rooms inside the house, or in a courtyard within the premises. 

 

7.4.4 Azad Jammu and Kashmir 

 

All the households in Kotli readily agreed to the interview, and the bulk of interviews (56%) were 

held in a courtyard within the house.  A further 40% took place in rooms in the house, and only 4% 

were conducted on the doorstep.   In two cases where interviews were conducted on the doorstep, 

gender issues were cited as the reason why the enumerator could not enter. 

 

7.5. Introduction 
 

The introduction was supposed to be the key part of the interview, as enumerators were, according to 

BISP guidelines, supposed to identify themselves as representatives of BISP, explain the core features 

of the survey, and also tell the respondent what was required of him/her in terms of information to be 

recorded, as well as the importance of preserving the receipt of the scorecard form, and explaining the 

need for the respondent to sign the scorecard at the end of the interview. 

                                                        
5 Its not clear why the household had agreed to the earlier interview.   
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7.5.1 Punjab 

 

In 80% of cases in Punjab, enumerators introduced themselves as representatives of BISP, but in 

about 20% of cases, the introduction did not specify the enumerator’s affiliation. GHK researchers 

found enumerators in Kasur to be most lacking in this respect, with only 63% introducing themselves 

as representatives of BISP, while 1% mentioned both BISP and the PO in the introduction, and 35% 

did not clarify their institutional affiliation.  In Gujranwala and Sialkot about 70% of the introductions 

involved reference to BISP and were fairly clear; while Lahore, Rawalpindi, Gujrat and Attock 

enumerators generally did quite well with 96% of enumerators in Attock, and over 85% in the other 

districts introducing themselves as BISP representatives. 

 

Even when the enumerators introduced themselves as representatives of BISP, they were not always 

very clear about the purpose of their visit.  Overall, in about 71% of interviews, enumerators were 

found to give a clear explanation of the purpose of their visit, while in a further 20% they gave an 

explanation, but were not precise.  Overall, in about 9% of cases shadowed, the enumerators did not 

explain why they were there, and just started the interview by asking for CNICs and filling out the 

information.  But this proportion was not even across districts.  In Sialkot, this lack of an explanation 

was observed in 32% of cases, while a clear explanation was given in only 43% of cases.  In Gujrat 

and Kasur, close to 60% of explanations were found to be clear, while in 30% of cases each, 

explanations were imprecise.   In Lahore, Rawalpindi, Gujranwala and Attock clear explanations were 

given in more than 70% to 80% of cases. 

 

The fact that explanations were not given in quite a few cases is rendered more worrisome by the fact 

that GHK researchers did not find evidence that households were aware that a SIF was being 

conducted.  Overall only 5% of households shadowed appeared to know why the exercise was taking 

place.  This proportion was highest in Attock where 20% of households shadowed appeared to have 

some idea of what was going on. 

 

In the majority of cases shadowed (over 75%) the enumerators did not explain during the introduction 

that the respondent would be required to sign the form and that a receipt would be given.  In a little 

over 20% of cases, this was casually mentioned, but not emphasized.  Overall, GHK researchers rated 

88% of introductions witnessed in Attock, and 73% witnessed in Rawalpindi as “good,” but this 

proportion was much lower for the other districts, with “good” introductions generally forming 25% 

to 35% of the total for the district.  Most introductions in these districts were rated as fair, but in both 

Sialkot and Gujrat, a fair proportion were rated as poor (34% and 27% respectively). 

 

In spite of the fact that introductions were often found to be lacking in the required detail, in 85% of 

cases overall, enumerators were found to be taking pains to note down correct addresses.  In Attock 

and Kasur practically all enumerators were found to be conscientious in this respect, while in Lahore, 

Rawalpindi, Gujranwala and Gujrat over 80% on average were observed to be careful about noting 

addresses.  For Sialkot, this proportion dropped to 62%.  The choice of respondent was almost 

universally appropriate, with almost 99% of interviews being held with the appropriate person. 

 

7.5.2 Khyber Pakhtunkhwa 

 

Enumerators in KPK were generally well trained, with about 94%, on average, introducing 

themselves as representatives of BISP.   In Peshawar, about 16% of interviews proceeded without a 

clear mention of institutional affiliation, while in Charsadda this proportion was 11%.  GHK 

researchers rated 93% of introductions overall as clear, with Peshawar being the only district where a 

significant minority (about 18%) of introductions were considered to be lacking in clarity, or being 

cases where the enumerator did not properly explain why he was there. 
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In 62% of cases shadowed, the household appeared to know well why the enumerator was there, 

while in about a quarter of cases, they did not seem to know about the SIF.  In about 30% of cases 

overall, the enumerator did not tell the respondent that he/she is supposed to sign the form at the end.  

This omission was particularly obvious in Abbotabad, Charsadda and Haripur, where respondents 

were not told of this condition in 85% to 95% of cases shadowed.  Similarly, in 28% of cases overall, 

the enumerator did not inform the respondent that a receipt would be issued at the end of the 

interview. 

 

GHK researchers rated 88% of introductions as good, with Haripur, Peshawar and Swat being the 

only districts where less than 80% of introductions received this rating.  In almost all cases (with one 

exception in Abbotabad), enumerators were found to be diligent about noting correct addresses.  

Similarly, the choice of respondent was judged to be correct in all cases. 

 

7.5.3 Gilgit Baltistan 

 

All of the enumerators in GB introduced themselves as representatives of BISP, and explained the 

purpose of the survey.  This was necessitated also by the fact that the households did not appear to 

know about the SIF, and did not appear to be prepared for the teams.  Unlike the case in Punjab and 

KPK, all enumerators in GB explained during the introduction that respondents would be required to 

sign the poverty scorecard at the end, and would be provided with a receipt.  The choice of 

respondents in all interviews was appropriate and enumerators were careful to note addresses 

correctly.  GHK researchers rated all introductions in GB as good. 

 

7.5.4 Azad Jammu and Kashmir 

 

All enumerators in AJK introduced themselves as representatives of BISP, and explained the purpose 

of the visit.  In 98% of cases, the respondents seemed to be aware that the SIF was in progress.  In just 

over half (or 53%) of cases, the enumerator explained to the respondent, during the introduction, that 

he/she would be required to sign the poverty scorecard at the end,  and the same number also 

informed the respondent that he/she would be provided with a receipt.  In most of the remaining cases, 

the respondent was not told about the signature condition or told that a receipt would be provided.  

The choice of respondents was appropriate, and all enumerators took the trouble to record addresses 

correctly. GHK researchers rated all the introductions as good. 

 

7.6. Scorecard Filling 
 

Enumerators were also assessed for whether they followed required protocols while filling the 

scorecards, in terms of following the order of the questions, and applying suggested interview 

techniques. 

 

7.6.1 Punjab 

 

In about 70% of all interviews observed, the enumerator followed the order of the poverty scorecard 

form while conducting the interview.  In most cases where this did not happen, it was because 

enumerators started the process by filling out CNIC details.  However, in 66% of cases observed, 

enumerators did not physically verify all the CNICs of the household members.  In 94% of cases, they 

did, however, probe to verify that all household members were being listed. In the few cases where 

this was not done adequately, time pressure was thought to be the reason. 

 

In terms of interview techniques, the vast majority of enumerators (over 97%) were found to be polite, 

and patient with respondents.  They did not in general make an effort to observe household assets – in 

only about 20% of interviews did enumerators appear to be attempting to verify assets by observation.  
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This is not an unexpected finding given that most interviews were conducted on doorsteps rather than 

inside houses. 

 

In about 73% of cases overall, the interview was with just one respondent, while in a further 17% of 

cases, additional household members were present.  There was no major issue of multiple responses 

and the vast majority of interviews were conducted in a pleasant atmosphere.  There were three cases 

in Lahore, and one in Rawalpindi, where respondents objected to a set of questions on assets and said 

that they had already provided this information.  However, the interview was not abandoned. 

 

Almost all enumerators in all districts were found to be careful about making respondents sign forms, 

and returning receipts – only one case was observed, in Lahore, where the enumerator forgot to return 

the receipt to the household.  However, in only 50% of cases shadowed did enumerators cross-check 

forms before leaving.  Rates of cross-checks were highest in Gujranwala and Kasur where in almost 

75% of cases shadowed, the enumerators were found to be cross-checking. 

 

Overall, GHK researchers rated 42% of interviews as “fair,” while 46% were rated as “good.”  These 

proportions varied considerably across districts.  In Attock, GHK researchers rated all interviews as 

“good,” while in Rawalpindi, this rating was accorded to 84% of interviews shadowed.  In both 

Lahore and Kasur, this rating was assigned to about 43% of interviews observed.  In other districts, 

the “good” ratings were assigned to, on average, 22 to 23% of interviews.  In Gujrat and Sialkot, 11% 

of interviews were rated as “poor,” while in Lahore this proportion was 6%.  When questioned about 

their assessment, 78% of enumerators overall thought the interview was good.  On an average, an 

interview lasted 14 minutes. 

 

7.6.2 Khyber Pakhtunkhwa 

 

In almost all cases in KPK, the enumerators were found to be following the order of the poverty 

scorecard when asking questions, in addition to physically verifying the CNICs.  Similarly, in 97% of 

cases, they appeared to probe to establish the correct number of household members.  The few 

exceptions to this rule occurred mostly in DIK.  However, enumerators could not really observe the 

household assets – in 87% of cases, no such attempts were made. 

 

In general, all enumerators were polite, and the vast majority (over 98%) were asking questions 

clearly (the few exceptions were found in Peshawar).  A little over half (58%) were trying to ensure 

accuracy in recording of assets by asking the same question in different ways.  In just over 90% of 

cases, there was one main respondent, and in a further 8% of cases, more people were present, but all 

of them were household members.  The problem of multiple responses thus did not arise for the most 

part, and on the few occasions that it did, the issue was resolved when the same question was asked 

again, concentrating on the key respondent. 

 

The atmosphere turned hostile in three cases observed (one in Abbotabad and two in Peshawar), but in 

all three cases, the enumerator did complete the interview.  These situations arose due to the 

respondent’s objection to the signature condition – respondents complained that they had not been 

informed of this requirement in advance, and they did not in fact sign the forms at the end of the 

interview.  Aside from these cases, enumerators did get signatures from all respondents, and returned 

receipts.  In almost all cases, enumerators were found to be checking forms before leaving. 

 

GHK researchers rated about 86% of interviews as good, with only two interviews, one each in 

Peshawar and Abbotabad, judged as having gone badly.
6
    Interviews were particularly highly rated in 

Abbotabad, DIK, Lower Dir and Mansehra.    When asked how they themselves rated the interview, 

                                                        
6 Both of these were interviews where the respondent had refused to sign the form at the end. 
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95% of enumerators felt it had gone well.   Only one enumerator, in Peshawar, felt that the interview 

had not proceeded as planned.  This was in one of the cases where the atmosphere had deteriorated 

due to the late clarification on the signature condition.  On an average, interviews in KPK took 26 

minutes. 

 

7.6.3 Gilgit-Baltistan 

 

All enumerators in GB followed the order of the scorecard when asking questions, and verified the 

CNICs of the household members.  They were also seen to be probing to establish the number of 

household members.  In 18 of the 22 interviews observed, the enumerator took advantage of being 

inside the house premises to try and verify the asset holdings of the household.  Their questioning was 

polite and clear, and in all but two cases (both in Skardu), they allowed respondents time to respond.  

They did not indulge in too much cross-questioning, and basically noted down the responses that they 

were hearing. 

 

In 18 of the 22 cases observed in GB, there was only one respondent, but even in the few cases where 

there were more, there was no issue of multiple responses, and none of the respondents expressed any 

hostility.  In all cases observed, enumerators made respondents sign forms, gave back receipts, and 

checked their questionnaires before leaving.  GHK researchers rated all the interviews as good, a view 

that was shared by the enumerators themselves.  As in KPK, the average interview time in GB was 26 

minutes. 

 

7.6.4 Azad Jammu and Kashmir 

 

All enumerators in AJK followed the order of the poverty scorecard when asking questions, and also 

verified the CNIC numbers of the household members, in addition to probing to establish the number 

of household members.  Their interview techniques were generally good – they allowed respondents 

to express themselves, and were polite and clear.  In about 90% of cases they tried to use observation 

when noting household assets, and also tried to cross-check the responses when asking questions on 

assets.  In about 73% of cases, there was only one respondent, and in general there were no cases of 

multiple responses.  All interviews were conducted in a pleasant atmosphere. 

 

In all interviews shadowed in AJK, the enumerators made respondents sign the scorecard at the end, 

and gave back receipts.  They also cross-checked their forms before leaving.  GHK researchers rated 

all the interviews as good, and the enumerators, when questioned, also thought the interviews had 

gone off well.  On an average, an interview took 16 minutes. 
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8. What Went Well 
 

The PO recognized early on that logistics would be a big issue in this phase of the survey, and they 

included tracking methodologies in their training, as well as allowing time for household 

identification in their field schedule. 

 

The PO was also cognizant of the fact that a refresher training would be necessary, and made sure that 

all staff at all levels were given a one-day refresher course, with new field staff being given more 

intensive instruction in scorecard filling.  This training extended to everyone without exception, and 

included all the core modules of the earlier training, along with a section on household tracking and 

identification.  

 

The PO was also cognizant of the fact that the number of households that could be reached in a day 

would be significantly lower than in the original survey, as the SIF covered households scattered over 

what were often vast distances.  As such, the remuneration determined for enumerators was 

significantly higher than in the earlier survey, keeping in mind that the enumerators would not find the 

project attractive unless they could at least match their earlier daily earnings.  Further, enumerators 

were compensated for the fact that they would have to spend time in tracking households. 

 

The decision to ensure that all previous key management functions were covered, albeit by a smaller 

team, was a practical one in the circumstances.  PO staff had to be innovative to cover all the roles 

they were expected to play in smaller districts, but they seemed to have managed this well. 

 

The PO was successful in re-mobilizing almost all the management staff from the earlier survey, in 

addition to a good proportion of the earlier field enumerator cadre in Punjab, and almost all the old 

field staff in other regions.  As such, they managed to keep institutional memory alive, which helped 

in the SIF. 

 

Some implementing partners were exceptionally diligent with regard to tracking, and even constituted 

teams to trace seasonal migrants who had moved to pasturelands.  The attempts were not always 

successful, but the effort was commendable.  The PO claimed to be accommodating of BISP’s 

demands in that they agreed to carry out the SIF for households where their enumerators had not been 

responsible for the earlier survey.  However, BISP clarified that it was unlikely that RSPN was sent to 

conduct the survey in areas where they had not previously operated. 
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9. Issues 
 

The SIF gave rise to a unique set of issues, insofar as it required closer coordination between BISP 

and the PO than had previously been witnessed.  It was also more logistically challenging as POs 

were required to re-mobilize teams that had been dormant for more than a year.  The work was also 

more physically demanding as it required field staff to trace out households which were often 

scattered over a wide area, or had relocated.  In addition, field teams encountered more resistance 

from respondents this time round, as many of the households complained of having given their 

particulars before and not having received a payment.  Other than these minor obstacles, the SIF 

threw up some more important issues as discussed below. 

 

9.1. Delays 
 

RSPN had asked BISP to finalize the entire list of households that were to be covered in the SIF 

before asking the PO to mobilize.  This would have enabled the PO to better plan logistics.  This 

finalization of the lists took much longer than anticipated, partly because NADRA became busy with 

the preparation of electoral rolls, and attention was diverted from the BISP data entry.  Finally, upon 

assurance of BISP that 95% of data entry was complete, the PO mobilized, but although the SIF has 

now been underway for some weeks, NADRA has still not entered close to 700,000 forms from 

RSPN areas.  RSPN was concerned that after entry of these forms, whenever it takes place, a fresh 

batch of households will be uncovered which will have to be visited again.  However, GHK 

researchers were informed that an agreement has been reached with BISP wherein, if further 

incomplete forms are found, the information will be followed up by BISP divisional offices 

themselves. 

 

In addition to the delay in preparation of lists of incomplete forms, the PO, like other POs covered in 

this process evaluation, was concerned about the delay in payment of invoices by BISP. RSPN’s 

understanding was that invoices could be submitted on the submission of a batch of 600,000 forms; 

and that these invoices would be honoured within 30 days.  BISP, however, had a different 

understanding and said that payment was subject to NADRA certification that 600,000 complete 

forms had been submitted.  Since NADRA’s data entry processes were subject to delay, this 

certification was long in coming, and the PO had to continue fieldwork in a situation where previous 

invoices had not been settled.  Compared to other POs which functioned as smaller, commercial 

entities, RSPN was better placed to practice fund management.  Nevertheless, payment delays did 

make the process difficult. 

 

9.2. Coordination Issues 
 

Implementing parties also had some concerns about the policy support provided by BISP during the 

SIF.  The example cited was that of Swat, where the local administration did not seem to be fully on 

board, and could not coordinate effectively with the military commanders still stationed in the area.  

As a result of this lack of communication, there were some misunderstandings in the field.  In 

particular, the RSP team’s GPSs were confiscated by the military in Swat, and had not been returned 

at the time of writing of this report.  Given the speed of the survey it is not clear whether BISP 

support could be elicited in a timely manner for resolving these issues. 

 

9.3. Tracking Issues 
 

Tracing households was sometimes inordinately difficult, as there were examples of even district and 

tehsil names being wrongly noted on forms.   In some cases, information on forms was correct but 

migration rates were high, which made it difficult to trace households.  In some districts of KPK, like 

Hangu and Tank, families had migrated due to security concerns, while in others, like Abbotabad and 
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Mansehra, seasonal migration is high. SRSP clarified that they had created a special team to trace 

seasonal migrants in designated pasturelands, but they could not always succeed in finding a 

particular household.  The PO clarified that they had told BISP that some information would remain 

incomplete even after the SIF, as some households were simply untraceable.  BISP would have to be 

prepared for this eventuality. 

 

9.4. Problems Observed in Interviews  
 

Some problems were again observed in the SIF, which seemed to have carried over from the earlier 

survey.  There were variations across districts in how enumerators were equipped, whether or not they 

were carrying identification, and how closely they were supervised and monitored.  Introductions 

were an important part of the SIF as households had to be very clearly told why the survey was being 

done again.  While RSPN field staff had been told to make phone calls to households before 

enumerators arrived, enumerators had been given a standard paragraph which they were supposed to 

use as a model introduction.  In effect, a small but significant minority of enumerators were found to 

be giving unclear explanations or little explanation of why they were there.  Once again, some 

districts did worse than others.  This lack of introduction was worrisome as, in spite of the advance 

phone calls that were apparently made, households did not, for the most part, appear to know why the 

enumerators were at their doorsteps again. 

 

Enumerators in general appeared to be pressed for time during the SIF, perhaps because of the 

pressure of having to trace households.  In many cases observed, they did not physically verify CNICs 

of household members or cross-check forms. 

 

9.5. Raised Expectations 
 

All implementing agencies reported that their teams were accosted in the field by people who wanted 

their forms to be filled out again.  The lack of a PIC campaign before the SIF led some people to 

believe that the households where survey teams were visiting for the second time, were ones where a 

payment was bound to be made.  Thus the SIF seemed to have raised expectations in some cases. 
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10. Conclusion 
 

The analysis of cluster A shadowing data was divided into two distinct parts, with one set of data 

relating to the shadowing of first-time interviews, and the other set relating to the shadowing of the 

SIF.  The analysis of the two sets of data threw up different issues.  In the first-time interviews in 

FATA, the main issues related to inadequate monitoring on the part of some POs, which had led to 

problems in the field.  Some parts of the work in FATA appeared to have been sub-contracted with 

little oversight. 

 

The SIF shadowing took place in four regions, Punjab, KPK, GB and AJK.  Both GB and AJK teams 

did well against the criteria monitored in the shadowing exercise.  The findings in Punjab and KPK 

are more mixed, with teams in some districts doing better than others.  Problems of incomplete or 

unclear introductions arose again in the SIF, as did some new issues such as problems in tracking the 

households.  Further, all POs interviewed had had administrative problems due to delayed payments. 
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Annex I Real Time Feedback to BISP 
 

Real time feedback to allow course correction is a key tool of the process evaluation.  During the 

course of shadowing for Cluster A surveys, feedback was provided on the following areas:  

 

FATA 

 

  Misprints and duplication in PSC forms 

  Training  

 Forward campaigning and lack of route mapping 

 Supervision issues 

 Enumeration (lack of enumeration at doorstep/observation of assets)  

 Weak or no introductions 

 Household definition issues 

 

Punjab 

 

 Enumerator drop-out/ low rates of coverage 

  Enumerators not noting old PSC form numbers (crossing out new number) 

 Block numbers not being noted 

  Weak introductions 

 Lack of GPS devices with all teams 

  Poor training of replacement enumerators 

  Incorrect recording of household assets 

 

KPK 

 

  Issues with army in using GPS in Swat 

  Issues in locating households/finding respondents resulting in delays 
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Annex II Technical Note on Identification of Vulnerable Households 
 

Key Concepts 

 

Marginality or marginalization is closely related in the social sciences to the terms exclusion and 

poverty.  Marginality was first popularized in American and Latin American urban studies to study 

individuals and groups that could not be placed within class analysis.  In other words, there were large 

numbers of people who did not fit into the hierarchy of economic class, broadly understood with 

respect to ownership of wealth and employment status.  The lowest rung in the class hierarchy is the 

working class, and Latin American sociologists argued that many people, particularly those belonging 

to indigenous populations, historically oppressed racial minorities, and those living in illegal squatter 

settlements were even more deprived than the mainstream working classes.  Marginality and 

marginalization implied that an individual or a group were unable to participate in equal terms in the 

main social, economic and political processes. 

 

A parallel term ‘social exclusion’ arose in Europe and it too focused on non-participation, but within 

the context of the modern welfare state.  Because of the welfare state context the term social exclusion 

came to be associated with outcome deficit – that is, food insecurity, low income, illiteracy, poor 

access to schooling and health services etc.  The more conventional word for outcome deficits is 

poverty, which currently encompasses income deficit as well as low levels of social and human 

development.   Although the term ‘social exclusion’ often encompasses process as well as outcome, 

its real value is in its use for process, similar to marginality.  The advantage of using terms like 

marginalised or excluded individuals or groups is to draw attention to process rather than outcome.  

Quite often those who are socially marginalised or excluded – i.e. those who are unable to participate 

or have disadvantaged participation in mainstream social, economic and political processes are also 

those who end up facing outcome deprivation or what is generally known as poverty. 

 

Why these concepts matter to the TPE? 

 

The distinction between the emphasis on process (in marginality and exclusion) and outcomes (in 

poverty) is important from the point of view of our TPE.  The BISP Poverty Scorecard is a proxy for 

outcome deprivation.  It tries to identity households whose income falls below some benchmark.  

These households will be found disproportionately among the marginalised or socially excluded.  It is 

precisely the marginalised and socially excluded – recall that these terms are applied to those who are 

unable to participate, or participate with a disadvantage in mainstream social, economic and political 

processes – who are also at most danger of being excluded in the survey for a variety of reasons.  It is 

for these two reasons – the fact that the marginalised are more likely to poor, and the expectation that 

they are more likely to be excluded from the survey process – that we need to focus on these 

individuals and groups in particular.  It is worth reminding ourselves that the exclusion of the 

marginalised is not only a matter of concern at the targeting stage.  The marginalised and socially 

excluded are precisely the ones who will be less able to pursue complaints about missed payments or 

incorrect identification (say being classified as non-poor). 

 

Which individuals and groups, and where? 

 

In the TPE there are broadly speaking three forms of marginality or social exclusion that we need to 

worry about most.  These are: 

 

1. Marginalised individuals and families 

2. Marginalised kinship groups 

3. Marginalised localities 
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There is likely to be a great deal of overlap between categories 2 and 3, and some overlap between 

categories 1 and 2.  Perhaps the most marginalised individuals are women.  But we will not focus on 

them separately in the TPE because the BISP is primarily targeted at women.  All, or nearly all, 

payment and grievances cases will ultimately relate to a woman.  Since gender concerns are central to 

the TPE I will not include them in the discussion of marginality. 

 

Marginalised individuals and families 

 

There are individuals and families in all communities who face particular disadvantages due to 

idiosyncratic conditions such as disability, death or ill-health of main earner, widowhood, and 

orphanhood, and social isolation, ostracisation or conflict with relatives and neighbours.  Some of the 

latter type might overlap with people belonging to marginalised kinship groups. 

 

Marginalised kinship groups 

 

Kinship group structures such as biraderi and quom are important across Pakistan.  There are entire 

kinship groups that face disadvantage in their local contexts or even across localities.  Some of the 

important dimensions are the following: 

 

 Traditional occupation or caste 

 Migrant status or semi-nomadic 

 Racial/ethnic discrimination 

 Religious minority 

 

Traditional occupation or some form of caste is most common in central and northern Punjab, 

particularly in the rural areas.  The historic division of village society into ‘cultivator’ and ‘non-

cultivator’ castes is one source of marginality.  Although many ‘non-cultivators’ such as traditional 

barbers (nai), potters (kumhar), shoemakers (mochi), boatmen (mohana), minstrels (meerasi) may use 

surnames that are similar to the surnames of local landowning castes, they are often recognized by 

their caste titles in the rural community.  At the bottom of this hierarchy are kinship groups that are 

vulnerable to extreme forms of exploitation such as Christian masihis (pejoratively known as chuhra) 

and Muslim Shaikhs (pejoratively called mussalli).  In some southern districts the kutana and the 

mohana occupy the same traditional social status as the Muslim Shaikhs of north and central Punjab.  

Many of the occupational castes are also present in significant number in the larger villages of the 

Peshawar valley.  In these villages as well as in villages in the mountainous regions the traditional 

herders (Gujjar) are considered to be outsiders and of low social and political standing. 

 

In other regions too there continue to be entire kinship groups that are identified within their localities 

and outside by their historically oppressed status.  Although some of them may have experienced 

upward economic mobility we should still consider them as being socially marginalised.  In Sindh, for 

example, the well known cases are those of the Scheduled Caste Hindus such as Bheel, Kolhi, 

Meghwar, and Odh, many of whom are vulnerable to bonded labour.  There are other groups too in 

rural Sindh that might have acquired some measure of upward mobility but are still at some 

disadvantage in many areas.  These include Mallah (also known as mohana), Solangi (also known 

sometimes as maachhi), Khaskheli and Sheedi (considered to be descendants of former slaves). 

 

Former ‘slave’ and servant kinship groups are common across Balochistan with the racial element 

being important in Makran, and traditional caste hierarchy existing in other regions.  Some of the 

Afro-Baloch in Makran are still known as ghulam (or slave), while others are called darzada.  

Although the latter are a significant part of the population, and may have experienced considerable 

upward mobility the existence of historical-based discrimination cannot be entirely discounted. 
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While discrimination on the grounds of religious minority is a general concern in Pakistan, for the 

purposes of the TPE we should be particularly attentive to situations where religious discrimination 

might combine with traditional occupational or caste-based hierarchy.  This is likely to be the case 

with many Christian communities in Punjab and the Scheduled Caste Hindus in Sindh.  At the local 

level individuals belonging to these groups are usually identified not simply as being of a different 

faith from the majority, but through their kinship group identity or quom. 

 

Individuals and families belonging to marginalised kinship groups may have faced historic 

disadvantage and discrimination on the grounds of caste and occupation, religion, race, or residential 

status.  They may or may not still be facing disadvantage and discrimination in their access to 

markets, rule of law and public goods and services.  What is important from the viewpoint of the TPE 

is that individuals from these groups, even if they no longer actively face discrimination in various 

walks of life, are likely to be at a disadvantage in being included in surveys, and pursuing complaints 

and grievances.  This is because these are precisely the individuals who are unlikely to have close 

relatives or friends who are well-educated or well-connected with official channels. 

 

Marginalised localities 

 

Many marginalised kinship groups live in marginalized urban or rural localities.  Most urban settings 

in Pakistan are divided into planned versus unplanned settlements (often known as katchi abadi).  

There are many urban localities that are often not even considered as katchi abadis.  These might be 

colonies that are referred to by other residents as makeshift camps of beggars, scavengers, and 

seasonal migrants (such as bagris and jandavar in Sindh, and changar in Punjab), even though they 

might have been presence in the same location for decades. 

 

In rural areas it is possible to find at least two types of settlements.  There are large concentrated 

settlements, particularly in central Punjab where multiple castes, communities and kinship groups live 

in the same settlement.  There are segments within these large settlements that have historically 

housed marginalised kinship groups, particularly those belonging to the traditional service castes such 

as mocha, nai, jolaha, and kumhar.  Near many of these villages there may be clusters of houses 

belonging to Christian ‘sweeper’ castes and Muslim Shaikhs.  In southern Punjab there may be similar 

clusters that house kutana and mohana kinship groups.  Such settlement segmentation within and 

close to a large village can also be found in the plains districts of Khyber Pakhtunkhwa, particularly in 

the districts of Peshawar, Charsadda, Mardan and Nowshehra. 

 

In other parts of the country, particularly in Sindh, many districts of southern and south-western 

Punjab, and Balochistan, rural settlements are often clusters of homes belonging to a single kinship 

group. In these cases the marginalised localities are often those that belong to marginalised kinship 

groups such as traditional service castes in southern Punjab, Scheduled Caste Hindus such as Bheels 

and Kolhis in Sindh, historically dominated sub-tribes in Baloch and Pashtun regions. 

 

There needs to be special attention paid to residential clusters around work sites such as brick kilns 

which are likely to house some of the most marginalised kinship groups in any give region of the 

country. Similarly in parts of Punjab but also elsewhere there is a tendency on the part of some 

landowners to rely on bonded labour from marginalised kinship groups, with the works and their 

families residing on the landlord’s premises.  In parts of Punjab there can be large numbers of 

labouring families living at dera of landlords, and in Sindh some landlords construct walled 

compounds known as kot where labourers and their families might reside. 

 

We may expect that marginalised localities or marginalised segments within larger localities will have 

poorer infrastructure and face greater insecurity of tenure.  We might also expect that local key 
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informants, including officials of various departments, who are used by POs and others to determine 

their route maps might ignore such localities under certain conditions. 

 

Conclusion 

 

While the definition of marginality and social exclusion can be done in a relatively straightforward 

way in principle, identifying particular individuals and groups depends on a great deal of local 

knowledge or probing.  It is worth reiterating some general issues that will help the TPE team to share 

a common understanding: 

 

 Process versus outcome: the scorecard is about outcomes, but marginality is about process. There 

is a close connection between the two, but they are not identical. 

 Types of marginalization 

o Individual and families 

o Entire kinship group, locally or across a region 

o Marginalised settlements or segments of settlements 

 Identifiable marginalised groups 

o Disabled, widows, families without earners 

o Socially isolated, ostracised individuals and families, those in conflict with relatives and 

neighbours 

o Particular kinship groups 

 ‘kammi’ in Punjab such as mochi, nai, kumhar, jolaha, meerasi 

 Oppressed castes such as Christian ‘sweeper’, Muslim Shaikh, kutana, mohana in Punjab 

 Scheduled Caste Hindus such as Bheel, Kolhi, Odh, Meghwar, Bagri in Sindh 

 Gujjars in parts of KPK 

 Khaskheli, Mallah, Maachhi (Solangi), Sheedi in Sindh 

 Afro-Baloch communities particularly ghulam in Makran 

o Marginalised segments of urban and large rural localities 

o ‘Camps’ of ‘seasonal migrants’, ‘nomads’, those regarded by the mainstream as ‘outsiders’ 

o Brick kilns 

o Landlord dera or kot 

o Hamlets and clusters of marginalised kinship groups 
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